
Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH101001

Activity Filter * Starts In FY *
WBS No: 1HAH1010 Title: Operations
Activity ID: 1HAH101001 Description: Analytical Project Integration Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Project Interface 1.00 each 9,250HC 9,250 289,617 179,628 469,245 607,393138,1480
102 Radiological Engineering Support 1.00 each 1,850HC 1,850 63,288 0 63,288 93,47730,1890
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 37,076 37,076037,076

Total for Activity 1HAH101001: 11,100 352,906 179,628 569,610 737,946168,33637,076

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Project Interface

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Project integration
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesCHEMISTS Linear 9,250.00 HoursK267S750 S010STRAIGHT TIME BASE

5 ea 1850 hrsFactors
Analytical Laboratory ServicesCHEMISTS Linear 179,627.80 DollarsK267SA5H S010SUBCONTRACTED SRVS

2 ea 60 dollars1850 hrs
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Radiological Engineering Support

Resources

BOE Historical Data Source -  Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Review & approve PRE's
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
RMRS SalariedOTHER ENGINEERS Linear 1,850.00 HoursR100S750 E130STRAIGHT TIME BASE

1 ea 1850 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 22,338.42 DollarsZDEPTCON 0000CONTINGENCY

22338.4 DollarsFactors
No DepartmentNONE Linear 14,737.73 DollarsZDEPTESC 0000ESCALATION

14737.7 DollarsFactors
Activity ID: 1HAH101002 Description: Analytical Project Integration Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Project Interface 1.00 each 9,250HC 9,250 289,617 179,628 469,245 571,480102,2350
102 Radiological Engineering Support 1.00 each 1,850HC 1,850 63,288 0 63,288 85,62922,3410
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 97,961 97,961097,961

Total for Activity 1HAH101002: 11,100 352,906 179,628 630,495 755,070124,57697,961
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH101002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Project Interface

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Project integration
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesCHEMISTS Linear 9,250.00 HoursK267S750 S010STRAIGHT TIME BASE

5 ea 1850 hrsFactors
Analytical Laboratory ServicesCHEMISTS Linear 179,627.80 DollarsK267SA5H S010SUBCONTRACTED SRVS

2 ea 60 dollars1850 hrs
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Radiological Engineering Support

Resources

BOE Historical Data Source -  Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Review & approve PRE's
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
RMRS SalariedOTHER ENGINEERS Linear 1,850.00 HoursR100S750 E130STRAIGHT TIME BASE

1 ea 1850 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 67,253.12 DollarsZDEPTCON 0000CONTINGENCY

67253.1 DollarsFactors
No DepartmentNONE Linear 30,707.68 DollarsZDEPTESC 0000ESCALATION

30707.7 DollarsFactors
Activity ID: 1HAH101003 Description: Analytical Project Integration Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Project Interface 1.00 each 5,550HC 5,550 173,770 179,628 353,398 413,52360,1250
102 Radiological Engineering Support 1.00 each 1,850HC 1,850 63,288 0 63,288 85,18621,8980
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 137,920 137,9200137,920

Total for Activity 1HAH101003: 7,400 237,059 179,628 554,606 636,62982,022137,920
Line Item 101 - Project Interface

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Project integration
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH101003

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesCHEMISTS Linear 5,550.00 HoursK267S750 S010STRAIGHT TIME BASE

5 ea 0.6 Target Cut 05/30/001850 hrsFactors
Analytical Laboratory ServicesCHEMISTS Linear 179,627.80 DollarsK267SA5H S010SUBCONTRACTED SRVS

2 ea 60 dollars1850 hrs
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Radiological Engineering Support

Resources

BOE Historical Data Source -  Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Review & approve PRE's
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
RMRS SalariedOTHER ENGINEERS Linear 1,850.00 HoursR100S750 E130STRAIGHT TIME BASE

1 ea 1850 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 99,675.88 DollarsZDEPTCON 0000CONTINGENCY

99675.9 DollarsFactors
No DepartmentNONE Linear 38,243.65 DollarsZDEPTESC 0000ESCALATION

38243.7 DollarsFactors
Activity ID: 1HAH101004 Description: Analytical Project Integration Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Project Interface 1.00 each 3,700HC 3,700 115,847 179,628 295,475 328,14432,6690
102 Radiological Engineering Support 1.00 each 1,850HC 1,850 63,288 0 63,288 81,13617,8470
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 58,328 58,328058,328

Total for Activity 1HAH101004: 5,550 179,135 179,628 417,092 467,60850,51658,328

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Project Interface

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Project integration
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesCHEMISTS Linear 3,700.00 HoursK267S750 S010STRAIGHT TIME BASE

2 ea 1850 hrsFactors
Analytical Laboratory ServicesCHEMISTS Linear 179,627.80 DollarsK267SA5H S010SUBCONTRACTED SRVS

2 ea 60 dollars1850 hrs
0.80913  [SYS 061400] .80704 - System 

Factors

Line Item 102 - Radiological Engineering Support
BOE Historical Data Source -  Labor/ODCs cost report; 10/01/98-09/27/99 
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH101004

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Review & approve PRE's
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
RMRS SalariedOTHER ENGINEERS Linear 1,850.00 HoursR100S750 E130STRAIGHT TIME BASE

1 ea 1850 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19,030.76 DollarsZDEPTCON 0000CONTINGENCY

19030.8 DollarsFactors
No DepartmentNONE Linear 39,297.49 DollarsZDEPTESC 0000ESCALATION

39297.5 DollarsFactors
Activity ID: 1HAH101005 Description: Analytical Project Integration Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Project Interface 1.00 each 3,700HC 3,700 115,847 89,814 205,661 245,97640,3150
102 Radiological Engineering Support 1.00 each 1,850HC 1,850 63,288 0 63,288 85,31322,0240
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 176,772 176,7720176,772

Total for Activity 1HAH101005: 5,550 179,135 89,814 445,721 508,06062,339176,772

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Project Interface

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Project integration
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesCHEMISTS Linear 3,700.00 HoursK267S750 S010STRAIGHT TIME BASE

2 ea 1850 hrsFactors
Analytical Laboratory ServicesCHEMISTS Linear 89,813.90 DollarsK267SA5H S010SUBCONTRACTED SRVS

1 ea 60 dollars1850 hrs
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Radiological Engineering Support

Resources

BOE Historical Data Source -  Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Review & approve PRE's
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH101005

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 1,850.00 HoursR100S750 E130STRAIGHT TIME BASE

1 ea 1850 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 125,450.20 DollarsZDEPTCON 0000CONTINGENCY

125450 DollarsFactors
No DepartmentNONE Linear 51,321.72 DollarsZDEPTESC 0000ESCALATION

51321.7 DollarsFactors
Activity ID: 1HAH101011 Description: Records Management Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Analytical Report Management 1.00 each 0VQ 0 0 263,873 263,873 263,87300
102 Disposition B881 Lab Records 1.00 each 0EE 0 0 46,744 46,744 46,74400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 16,432 16,432016,432

Total for Activity 1HAH101011: 0 0 310,618 327,049 327,049016,432

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Analytical Report Management

Resources

BOE Vendor Name - Source One
Vendor Quote - FY01 Management of analytical reports and records.
Quote Received by - R. Stagner
Date Received - 4/20/00
Item being quoted - Records Management
Other Info - 
Availability -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 22,000.00 DollarsK267SA55 P170SOURCE ONE

1 ls Target Adjust 05/30/0022000 dollarsFactors
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 229,000.00 DollarsK267SA55 P170SOURCE ONE

1 ls 229000 dollarsFactors
Analytical Laboratory ServicesNONE Linear 4,400.00 DollarsK267SA5C 0000SUPPLIES

2 ea 2200 dollarsFactors
Analytical Laboratory ServicesNONE Linear 2,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 2000 dollarsFactors
Analytical Laboratory ServicesNONE Linear 6,473.07 DollarsK267SA5H 0000SUBCONTRACTED SRVS

1 ls 8000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Disposition B881 Lab Records

Resources

BOE Estimators Experience - 
Experience Item Desc -  Historical costs for analysis for Be, historical costs for completing radiological release of property, historical costs for removal 
of records from onsite Buildings. Vendor (Source One) input into estimated costs for destruction, preparation for storage, and shipping records offsite to 
Federal Center.
Breakdown of Cost Data:
 Item - Lab records
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH101011

Activity Filter * Starts In FY *
Analytical Laboratory ServicesNONE Linear 46,744.50 DollarsK267SA5H 0000SUBCONTRACTED SRVS

1 ls 57771 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,900.13 DollarsZDEPTCON 0000CONTINGENCY

9900.13 DollarsFactors
No DepartmentNONE Linear 6,531.59 DollarsZDEPTESC 0000ESCALATION

6531.59 DollarsFactors
Activity ID: 1HAH101012 Description: Records Management Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Analytical Report Management 1.00 each 0VQ 0 0 264,873 264,873 264,87300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 39,487 39,487039,487

Total for Activity 1HAH101012: 0 0 264,873 304,360 304,360039,487

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Analytical Report Management

Resources

BOE Vendor Name - Source One
Vendor Quote - FY02 Management of analytical reports and records.
Quote Received by - R. Stagner
Date Received - 4/20/00
Item being quoted - Records Management
Other Info - 
Availability -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 2,000.00 DollarsK267SA55 P170SOURCE ONE

1 ls Target Adust 05/30/002000 dollarsFactors
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 250,000.00 DollarsK267SA55 P170SOURCE ONE

1 ls 250000 dollarsFactors
Analytical Laboratory ServicesNONE Linear 4,400.00 DollarsK267SA5C 0000SUPPLIES

2 ea 2200 dollarsFactors
Analytical Laboratory ServicesNONE Linear 2,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 2000 dollarsFactors
Analytical Laboratory ServicesNONE Linear 6,473.07 DollarsK267SA5H 0000SUBCONTRACTED SRVS

1 ls 8000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 27,108.93 DollarsZDEPTCON 0000CONTINGENCY

27108.9 DollarsFactors
No DepartmentNONE Linear 12,377.90 DollarsZDEPTESC 0000ESCALATION

12377.9 DollarsFactors
Activity ID: 1HAH101013 Description: Records Management Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Analytical Report Management 1.00 each 0VQ 0 0 254,310 254,310 254,31000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 70,330 70,330070,330

Total for Activity 1HAH101013: 0 0 254,310 324,640 324,640070,330
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH101013

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Analytical Report Management

Resources

BOE Vendor Name - Source One
Vendor Quote - FY03 Management of analytical reports and records.
Quote Received by - R. Stagner
Date Received - 4/20/00
Item being quoted - Records Management
Other Info - 
Availability -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 245,836.50 DollarsK267SA55 P170SOURCE ONE

1 ls 0.9005 Target Cut 05/30/00273000 dollarsFactors
Analytical Laboratory ServicesNONE Linear 2,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 2000 dollarsFactors
Analytical Laboratory ServicesNONE Linear 6,473.07 DollarsK267SA5H 0000SUBCONTRACTED SRVS

1 ls 8000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 50,828.28 DollarsZDEPTCON 0000CONTINGENCY

50828.3 DollarsFactors
No DepartmentNONE Linear 19,501.80 DollarsZDEPTESC 0000ESCALATION

19501.8 DollarsFactors
Activity ID: 1HAH101014 Description: Records Management Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Analytical Report Management 1.00 each 0VQ 0 0 255,473 255,473 255,47300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 36,409 36,409036,409

Total for Activity 1HAH101014: 0 0 255,473 291,882 291,882036,409

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Analytical Report Management

Resources

BOE Vendor Name - Source One
Vendor Quote - FY04 Management of analytical reports and records.
Quote Received by - R. Stagner
Date Received - 4/20/00
Item being quoted - Records Management
Other Info - 
Availability -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 246,999.90 DollarsK267SA55 P170SOURCE ONE

1 ls 0.86972 Target Cut 05/30/00284000 dollarsFactors
Analytical Laboratory ServicesNONE Linear 2,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 2000 dollarsFactors
Analytical Laboratory ServicesNONE Linear 6,473.07 DollarsK267SA5H 0000SUBCONTRACTED SRVS

1 ls 8000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,879.03 DollarsZDEPTCON 0000CONTINGENCY

11879.0 DollarsFactors
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH101014

Activity Filter * Starts In FY *
No DepartmentNONE Linear 24,529.56 DollarsZDEPTESC 0000ESCALATION

24529.6 DollarsFactors
Activity ID: 1HAH101015 Description: Records Management Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Analytical Report Management 1.00 each 0VQ 0 0 384,000 384,000 384,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 204,898 204,8980204,898

Total for Activity 1HAH101015: 0 0 384,000 588,898 588,8980204,898

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Analytical Report Management

Resources

BOE Vendor Name - Source One
Vendor Quote - FY05 Management of analytical reports and records.
Quote Received by - R. Stagner
Date Received - 4/20/00
Item being quoted - Records Management
Other Info - 
Availability -

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 295,000.00 DollarsK267SA55 P170SOURCE ONE

1 ls 295000 dollarsFactors
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 87,000.00 DollarsK267SA55 P170SOURCE ONE

1 ls Target Adjust 05/30/0087000 dollarsFactors
Analytical Laboratory ServicesNONE Linear 2,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 2000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 145,410.60 DollarsZDEPTCON 0000CONTINGENCY

145411 DollarsFactors
No DepartmentNONE Linear 59,487.54 DollarsZDEPTESC 0000ESCALATION

59487.5 DollarsFactors
Activity ID: 1HAH101016 Description: End of Records Management Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Analytical Report Management 1.00 each 0VQ 0 0 66,000 66,000 66,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 27,658 27,658027,658

Total for Activity 1HAH101016: 0 0 66,000 93,658 93,658027,658

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Analytical Report Management

Resources

BOE Vendor Name - Source One
Vendor Quote - FY06 Management of analytical reports and records.
Quote Received by - R. Stagner
Date Received - 4/20/00
Item being quoted - Records Management
Other Info - 
Availability -

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 64,000.09 DollarsK267SA55 P170SOURCE ONE

1 ls 0.83117 Target Cut 05/30/0077000 dollarsFactors
Analytical Laboratory ServicesNONE Linear 2,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 2000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department

6/23/00 10:22:06 AMPage 8 of 89 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH101016

Activity Filter * Starts In FY *
No DepartmentNONE Linear 15,189.06 DollarsZDEPTCON 0000CONTINGENCY

15189.1 DollarsFactors
No DepartmentNONE Linear 12,468.56 DollarsZDEPTESC 0000ESCALATION

12468.6 DollarsFactors
Activity ID: 1HAH101021 Description: Quality Assurance Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Analytical Data Examination 1.00 each 0HC 0 0 590 590 59000
103 Analytical Data Assess - 25% Valid. 1.00 each 0HC 0 0 65,054 65,054 65,05400
104 Laboratory Audits 1.00 each 480HC 480 15,029 19,500 34,529 41,6987,1690
105 Analytical Services Proced Devel & Maint 1.00 each 196HC 196 6,140 0 6,140 9,0692,9290
106 Historical Data Qualifiers 1.00 each 0HC 0 0 262,490 262,490 262,49000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 20,044 20,044020,044

Total for Activity 1HAH101021: 676 21,169 347,635 388,847 398,94510,09720,044

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Analytical Data Examination

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Analytical data examination 
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesCHEMISTS Linear 589.78 DollarsK267SA5H S010SUBCONTRACTED SRVS

1 ea 0.3941850 hrs
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 103 - Analytical Data Assess - 25% Valid.

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Perform electronic data validation on 25% of the data packages
Breakdown of Historical Data:
 Item - Data validation
 Units - Data packages
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 65,054.39 DollarsK267SA5H P170SUBCONTRACTED SRVS

12 months 6700 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Line Item 104 - Laboratory Audits
BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 

Item Desc - Offsite lab audits
Breakdown of Historical Data:
 Item - Labor
 Units - hrs
 Unit Cost - 32 hrs/ea.
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH101021

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Offsite lab audits
Breakdown of Historical Data:
 Item - Travel
 Units - ea.
 Unit Cost - 1300.00
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesCHEMISTS Linear 480.00 HoursK267S750 S010STRAIGHT TIME BASE

15 ea 32 hrsFactors
Analytical Laboratory ServicesNONE Linear 19,500.00 DollarsK267SA5M 0000TRAVEL/TRAIN/RELOCAT

15 ea 1300 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 105 - Analytical Services Proced Devel & Maint

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Procedure development/update
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesCHEMISTS Linear 196.10 HoursK267S750 S010STRAIGHT TIME BASE

1 ea 0.1061850 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 106 - Historical Data Qualifiers

Resources

BOE Historical Data Source - Labor/ODCs cost report; 09/01/99 - 01/31/00.
Item Desc - Validation qualifiers
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 262,490.40 DollarsK267SA5H P170SUBCONTRACTED SRVS

1 ls 324409 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,076.48 DollarsZDEPTCON 0000CONTINGENCY

12076.5 DollarsFactors
No DepartmentNONE Linear 7,967.44 DollarsZDEPTESC 0000ESCALATION

7967.44 DollarsFactors
Activity ID: 1HAH101022 Description: Quality Assurance Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Analytical Data Examination 1.00 each 0HC 0 0 590 590 59000
103 Analytical Data Assess - 25% Valid. 1.00 each 0HC 0 0 77,677 77,677 77,67700
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH101022

Activity Filter * Starts In FY *
104 Laboratory Audits 1.00 each 480HC 480 15,029 19,500 34,529 39,8345,3050
105 Analytical Services Proced Devel & Maint 1.00 each 196HC 196 6,140 0 6,140 8,3072,1670
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,845 18,845018,845

Total for Activity 1HAH101022: 676 21,169 97,767 137,780 145,2537,47318,845

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Analytical Data Examination

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Analytical data examination 
Breakdown of Historical Data:
 Item - labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesCHEMISTS Linear 589.78 DollarsK267SA5H S010SUBCONTRACTED SRVS

1 ea 0.3941850 hrs
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 103 - Analytical Data Assess - 25% Valid.

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Perform electronic data validation on 25% of the data packages
Breakdown of Historical Data:
 Item - Data validation
 Units - Data packages
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 77,676.89 DollarsK267SA5H P170SUBCONTRACTED SRVS

12 months 8000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 104 - Laboratory Audits

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Offsite lab audits
Breakdown of Historical Data:
 Item - Labor
 Units - hrs
 Unit Cost - 32 hrs/ea.
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Offsite lab audits
Breakdown of Historical Data:
 Item - Travel
 Units - ea.
 Unit Cost - 1300.00
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH101022

Activity Filter * Starts In FY *
Analytical Laboratory ServicesCHEMISTS Linear 480.00 HoursK267S750 S010STRAIGHT TIME BASE

15 ea 32 hrsFactors
Analytical Laboratory ServicesNONE Linear 19,500.00 DollarsK267SA5M 0000TRAVEL/TRAIN/RELOCAT

15 ea 1300 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 105 - Analytical Services Proced Devel & Maint

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Procedure development/update
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesCHEMISTS Linear 196.10 HoursK267S750 S010STRAIGHT TIME BASE

1 ea 0.1061850 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,937.45 DollarsZDEPTCON 0000CONTINGENCY

12937.5 DollarsFactors
No DepartmentNONE Linear 5,907.22 DollarsZDEPTESC 0000ESCALATION

5907.22 DollarsFactors
Activity ID: 1HAH101023 Description: Quality Assurance Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Analytical Data Examination 1.00 each 0HC 0 0 590 590 59000
103 Analytical Data Assess - 25% Valid. 1.00 each 0HC 0 0 92,241 92,241 92,24100
104 Laboratory Audits 1.00 each 480HC 480 15,029 19,500 34,529 39,7295,2000
105 Analytical Services Proced Devel & Maint 1.00 each 196HC 196 6,140 0 6,140 8,2642,1240
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 38,945 38,945038,945

Total for Activity 1HAH101023: 676 21,169 112,331 172,445 179,7697,32438,945

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Analytical Data Examination

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Analytical data examination 
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesCHEMISTS Linear 589.78 DollarsK267SA5H S010SUBCONTRACTED SRVS

1 ea 0.3941850 hrs
0.80913  [SYS 061400] .80704 - System 

Factors

Line Item 103 - Analytical Data Assess - 25% Valid.
BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 

Item Desc - Perform electronic data validation on 25% of the data packages
Breakdown of Historical Data:
 Item - Data validation
 Units - Data packages
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH101023

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 92,241.30 DollarsK267SA5H P170SUBCONTRACTED SRVS

12 months 9500 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 104 - Laboratory Audits

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Offsite lab audits
Breakdown of Historical Data:
 Item - Labor
 Units - hrs
 Unit Cost - 32 hrs/ea.
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Offsite lab audits
Breakdown of Historical Data:
 Item - Travel
 Units - ea.
 Unit Cost - 1300.00
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesCHEMISTS Linear 480.00 HoursK267S750 S010STRAIGHT TIME BASE

15 ea 32 hrsFactors
Analytical Laboratory ServicesNONE Linear 19,500.00 DollarsK267SA5M 0000TRAVEL/TRAIN/RELOCAT

15 ea 1300 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 105 - Analytical Services Proced Devel & Maint

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Procedure development/update
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesCHEMISTS Linear 196.10 HoursK267S750 S010STRAIGHT TIME BASE

1 ea 0.1061850 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 28,146.20 DollarsZDEPTCON 0000CONTINGENCY

28146.2 DollarsFactors
No DepartmentNONE Linear 10,799.14 DollarsZDEPTESC 0000ESCALATION

10799.1 DollarsFactors
Activity ID: 1HAH101024 Description: Quality Assurance Schedule Risk 1Cost Risk 1
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH101024

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

101 Analytical Data Examination 1.00 each 0HC 0 0 337 337 33700
103 Analytical Data Assess - 25% Valid. 1.00 each 0HC 0 0 77,677 77,677 77,67700
104 Laboratory Audits 1.00 each 480HC 480 15,029 19,500 34,529 38,7674,2380
105 Analytical Services Proced Devel & Maint 1.00 each 152HC 152 4,750 0 4,750 6,0891,3390
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 17,511 17,511017,511

Total for Activity 1HAH101024: 632 19,779 97,514 134,803 140,3805,57817,511

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Analytical Data Examination

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Analytical data examination 
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesCHEMISTS Linear 336.80 DollarsK267SA5H S010SUBCONTRACTED SRVS

1 ea 0.2251850 hrs
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 103 - Analytical Data Assess - 25% Valid.

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Perform electronic data validation on 25% of the data packages
Breakdown of Historical Data:
 Item - Data validation
 Units - Data packages
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 77,676.89 DollarsK267SA5H P170SUBCONTRACTED SRVS

12 months 8000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Line Item 104 - Laboratory Audits
BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 

Item Desc - Offsite lab audits
Breakdown of Historical Data:
 Item - Labor
 Units - hrs
 Unit Cost - 32 hrs/ea.
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Offsite lab audits
Breakdown of Historical Data:
 Item - Travel
 Units - ea.
 Unit Cost - 1300.00
 Unit Cost Adjustment factor - 
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH101024

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesCHEMISTS Linear 480.00 HoursK267S750 S010STRAIGHT TIME BASE

15 ea 32 hrsFactors
Analytical Laboratory ServicesNONE Linear 19,500.00 DollarsK267SA5M 0000TRAVEL/TRAIN/RELOCAT

15 ea 1300 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 105 - Analytical Services Proced Devel & Maint

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Procedure development/update
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesCHEMISTS Linear 151.70 HoursK267S750 S010STRAIGHT TIME BASE

1 ea 0.0821850 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,713.22 DollarsZDEPTCON 0000CONTINGENCY

5713.22 DollarsFactors
No DepartmentNONE Linear 11,797.50 DollarsZDEPTESC 0000ESCALATION

11797.5 DollarsFactors
Activity ID: 1HAH101025 Description: Quality Assurance Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Analytical Data Examination 1.00 each 0HC 0 0 251 251 25100
103 Analytical Data Assess - 25% Valid. 1.00 each 0HC 0 0 65,054 65,054 65,05400
104 Laboratory Audits 1.00 each 480HC 480 15,029 19,500 34,529 39,7595,2300
105 Analytical Services Proced Devel & Maint 1.00 each 152HC 152 4,750 0 4,750 6,4031,6530
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 59,478 59,478059,478

Total for Activity 1HAH101025: 632 19,779 84,806 164,062 170,9456,88359,478

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Analytical Data Examination

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Analytical data examination 
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesCHEMISTS Linear 251.48 DollarsK267SA5H S010SUBCONTRACTED SRVS

1 ea 0.1681850 hrs
0.80913  [SYS 061400] .80704 - System 

Factors

Line Item 103 - Analytical Data Assess - 25% Valid.
BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH101025

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Perform electronic data validation on 25% of the data packages
Breakdown of Historical Data:
 Item - Data validation
 Units - Data packages
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 65,054.39 DollarsK267SA5H P170SUBCONTRACTED SRVS

12 months 6700 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 104 - Laboratory Audits

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Offsite lab audits
Breakdown of Historical Data:
 Item - Labor
 Units - hrs
 Unit Cost - 32 hrs/ea.
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Offsite lab audits
Breakdown of Historical Data:
 Item - Travel
 Units - ea.
 Unit Cost - 1300.00
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesCHEMISTS Linear 480.00 HoursK267S750 S010STRAIGHT TIME BASE

15 ea 32 hrsFactors
Analytical Laboratory ServicesNONE Linear 19,500.00 DollarsK267SA5M 0000TRAVEL/TRAIN/RELOCAT

15 ea 1300 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 105 - Analytical Services Proced Devel & Maint

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Procedure development/update
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesCHEMISTS Linear 151.70 HoursK267S750 S010STRAIGHT TIME BASE

1 ea 0.0821850 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 42,209.71 DollarsZDEPTCON 0000CONTINGENCY

42209.7 DollarsFactors
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH101025

Activity Filter * Starts In FY *
No DepartmentNONE Linear 17,268.01 DollarsZDEPTESC 0000ESCALATION

17268.0 DollarsFactors
Activity ID: 1HAH101031 Description: Contract Oversight Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Contract Management - CTR's 1.00 each 8,325HC 8,325 271,108 0 271,108 400,427129,3190
102 Contract Management - SA's 1.00 each 1,850HC 1,850 48,525 0 48,525 71,67223,1470
103 SOW Development & Maintenance 1.00 each 463HC 463 14,481 0 14,481 21,3886,9070
104 AVP Operations & Maintenance 1.00 each 0HC 0 0 59,200 59,200 59,20000
105 Accounts Payable / Accrual Processing 1.00 each 0HC 0 0 59,200 59,200 59,20000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 32,369 32,369032,369

Total for Activity 1HAH101031: 10,638 334,115 118,400 484,884 644,256159,37332,369

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Contract Management - CTR's

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Contract Technical Representatives (CTRs)
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesMANAGEMENT INTEGRATORS  (GR Linear 925.00 HoursK267S750 M030STRAIGHT TIME BASE

1 ea 0.5 ea1850 hrs/yrFactors
Analytical Laboratory ServicesCHEMISTS Linear 7,400.00 HoursK267S750 S010STRAIGHT TIME BASE

4 ea 1850 hrs/yrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Contract Management - SA's

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Subcontractor Administrators (SAs)
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 1,850.00 HoursK267S750 P170STRAIGHT TIME BASE

1 ea 1850 hrs/yrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 103 - SOW Development & Maintenance

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Statement of Work (SOW) development & maintenance
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesCHEMISTS Linear 462.50 HoursK267S750 S010STRAIGHT TIME BASE

1 ea 0.25 ea1850 hrs/yrFactors
Line Item 104 - AVP Operations & Maintenance

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH101031

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Automated Vendor Payment (AVP) sytem; electronic processing of Analytical Services subcontractor invoices.
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 59,200.00 DollarsK267SA52 P170TENERA

1 ea 64 dollars0.5 ea1850 hrs/yrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 105 - Accounts Payable / Accrual Processing

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Processing of the site projects estimated incurred costs for analytical services. 
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 59,200.00 DollarsK267SA52 P170TENERA

1 ea 64 dollars0.5 ea1850 hrs/yrFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19,502.33 DollarsZDEPTCON 0000CONTINGENCY

19502.3 DollarsFactors
No DepartmentNONE Linear 12,866.62 DollarsZDEPTESC 0000ESCALATION

12866.6 DollarsFactors
Activity ID: 1HAH101032 Description: Contract Oversight Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Contract Management - CTR's 1.00 each 8,325HC 8,325 271,108 0 271,108 366,80995,7010
102 Contract Management - SA's 1.00 each 1,850HC 1,850 48,525 0 48,525 65,65517,1300
103 SOW Development & Maintenance 1.00 each 463HC 463 14,481 0 14,481 19,5935,1120
104 AVP Operations & Maintenance 1.00 each 0HC 0 0 59,200 59,200 59,20000
105 Accounts Payable / Accrual Processing 1.00 each 0HC 0 0 59,200 59,200 59,20000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 85,043 85,043085,043

Total for Activity 1HAH101032: 10,638 334,115 118,400 537,557 655,500117,94285,043

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Contract Management - CTR's

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Contract Technical Representatives (CTRs)
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesMANAGEMENT INTEGRATORS  (GR Linear 925.00 HoursK267S750 M030STRAIGHT TIME BASE

1 ea 0.5 ea1850 hrs/yrFactors
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH101032

Activity Filter * Starts In FY *
Analytical Laboratory ServicesCHEMISTS Linear 7,400.00 HoursK267S750 S010STRAIGHT TIME BASE

4 ea 1850 hrs/yrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Contract Management - SA's

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Subcontractor Administrators (SAs)
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 1,850.00 HoursK267S750 P170STRAIGHT TIME BASE

1 ea 1850 hrs/yrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 103 - SOW Development & Maintenance

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Statement of Work (SOW) development & maintenance
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesCHEMISTS Linear 462.50 HoursK267S750 S010STRAIGHT TIME BASE

1 ea 0.25 ea1850 hrs/yrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 104 - AVP Operations & Maintenance

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Automated Vendor Payment (AVP) sytem; electronic processing of Analytical Services subcontractor invoices.
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 59,200.00 DollarsK267SA52 P170TENERA

1 ea 64 dollars0.5 ea1850 hrs/yrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 105 - Accounts Payable / Accrual Processing

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Processing of the site projects estimated incurred costs for analytical services. 
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 59,200.00 DollarsK267SA52 P170TENERA

1 ea 64 dollars0.5 ea1850 hrs/yrFactors
Line Item SYS - Contingency And Escalation

BOE
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH101032

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 58,384.50 DollarsZDEPTCON 0000CONTINGENCY
58384.5 DollarsFactors

No DepartmentNONE Linear 26,658.28 DollarsZDEPTESC 0000ESCALATION
26658.3 DollarsFactors

Activity ID: 1HAH101033 Description: Contract Oversight Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Contract Management - CTR's 1.00 each 4,625HC 4,625 155,261 0 155,261 208,98253,7200
102 Contract Management - SA's 1.00 each 1,850HC 1,850 48,525 0 48,525 65,31516,7900
103 SOW Development & Maintenance 1.00 each 463HC 463 14,481 0 14,481 19,4915,0100
104 AVP Operations & Maintenance 1.00 each 0HC 0 0 14,800 14,800 14,80000
105 Accounts Payable / Accrual Processing 1.00 each 0HC 0 0 14,800 14,800 14,80000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 89,434 89,434089,434

Total for Activity 1HAH101033: 6,938 218,268 29,600 337,302 412,82275,52189,434

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Contract Management - CTR's

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Contract Technical Representatives (CTRs)
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesMANAGEMENT INTEGRATORS  (GR Linear 925.00 HoursK267S750 M030STRAIGHT TIME BASE

1 ea 0.5 ea1850 hrs/yrFactors
Analytical Laboratory ServicesCHEMISTS Linear 3,700.00 HoursK267S750 S010STRAIGHT TIME BASE

4 ea 0.5 Target Cut 05/30/001850 hrs/yrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Contract Management - SA's

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Subcontractor Administrators (SAs)
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 1,850.00 HoursK267S750 P170STRAIGHT TIME BASE

1 ea 1850 hrs/yrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 103 - SOW Development & Maintenance

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Statement of Work (SOW) development & maintenance
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH101033

Activity Filter * Starts In FY *
Analytical Laboratory ServicesCHEMISTS Linear 462.50 HoursK267S750 S010STRAIGHT TIME BASE

1 ea 0.25 ea1850 hrs/yrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 104 - AVP Operations & Maintenance

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Automated Vendor Payment (AVP) sytem; electronic processing of Analytical Services subcontractor invoices.
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 14,800.00 DollarsK267SA52 P170TENERA

1 ea 64 dollars0.5 ea1850 hrs/yr
0.25 Target Cut 05/30/00

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 105 - Accounts Payable / Accrual Processing

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Processing of the site projects estimated incurred costs for analytical services. 
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 14,800.00 DollarsK267SA52 P170TENERA

1 ea 64 dollars0.5 ea1850 hrs/yr
0.25 Target Cut 05/30/00

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 64,634.87 DollarsZDEPTCON 0000CONTINGENCY

64634.9 DollarsFactors
No DepartmentNONE Linear 24,799.11 DollarsZDEPTESC 0000ESCALATION

24799.1 DollarsFactors
Activity ID: 1HAH101034 Description: Contract Oversight Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Contract Management - CTR's 1.00 each 4,625HC 4,625 155,262 0 155,262 199,04643,7840
102 Contract Management - SA's 1.00 each 1,850HC 1,850 48,525 0 48,525 62,21013,6840
103 SOW Development & Maintenance 1.00 each 463HC 463 14,481 0 14,481 18,5644,0840
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 39,878 39,878039,878

Total for Activity 1HAH101034: 6,938 218,268 0 258,147 319,69861,55239,878
Line Item 101 - Contract Management - CTR's

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Contract Technical Representatives (CTRs)
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH101034

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Analytical Laboratory ServicesMANAGEMENT INTEGRATORS  (GR Linear 925.00 HoursK267S750 M030STRAIGHT TIME BASE
1 ea 0.5 ea1850 hrs/yrFactors

Analytical Laboratory ServicesCHEMISTS Linear 3,700.02 HoursK267S750 S010STRAIGHT TIME BASE
3 ea 0.66667 Target Cut 05/30/001850 hrs/yrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Contract Management - SA's

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Subcontractor Administrators (SAs)
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 1,850.00 HoursK267S750 P170STRAIGHT TIME BASE

1 ea 1850 hrs/yrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 103 - SOW Development & Maintenance

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Statement of Work (SOW) development & maintenance
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesCHEMISTS Linear 462.50 HoursK267S750 S010STRAIGHT TIME BASE

1 ea 0.25 ea1850 hrs/yrFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,011.12 DollarsZDEPTCON 0000CONTINGENCY

13011.1 DollarsFactors
No DepartmentNONE Linear 26,867.26 DollarsZDEPTESC 0000ESCALATION

26867.3 DollarsFactors
Activity ID: 1HAH101035 Description: Contract Oversight Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Contract Management - CTR's 1.00 each 4,625HC 4,625 155,261 0 155,261 209,29254,0310
102 Contract Management - SA's 1.00 each 1,850HC 1,850 48,525 0 48,525 65,41216,8870
103 SOW Development & Maintenance 1.00 each 463HC 463 14,481 0 14,481 19,5205,0390
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 156,995 156,9950156,995

Total for Activity 1HAH101035: 6,938 218,268 0 375,263 451,22075,957156,995
Line Item 101 - Contract Management - CTR's

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Contract Technical Representatives (CTRs)
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH101035

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment -

Department
Analytical Laboratory ServicesMANAGEMENT INTEGRATORS  (GR Linear 925.00 HoursK267S750 M030STRAIGHT TIME BASE

1 ea 0.5 ea1850 hrs/yrFactors
Analytical Laboratory ServicesCHEMISTS Linear 3,700.00 HoursK267S750 S010STRAIGHT TIME BASE

2 ea 1850 hrs/yrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Contract Management - SA's

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Subcontractor Administrators (SAs)
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 1,850.00 HoursK267S750 P170STRAIGHT TIME BASE

1 ea 1850 hrs/yrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 103 - SOW Development & Maintenance

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Statement of Work (SOW) development & maintenance
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesCHEMISTS Linear 462.50 HoursK267S750 S010STRAIGHT TIME BASE

1 ea 0.25 ea1850 hrs/yrFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 111,415.10 DollarsZDEPTCON 0000CONTINGENCY

111415 DollarsFactors
No DepartmentNONE Linear 45,579.97 DollarsZDEPTESC 0000ESCALATION

45580 DollarsFactors
Activity ID: 1HAH101041 Description: Project / Program Management Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Planning & Reporting 1.00 ea 0HC 0 0 118,400 118,400 118,40000
102 Project / Program Management 1.00 ea 2,775HC 2,775 138,297 18,800 157,097 223,06465,9680
103 Lessons Learned Program 12.00 mo 5HC 60 1,574 0 1,574 2,3257510
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,186 18,186018,186

Total for Activity 1HAH101041: 2,835 139,871 137,200 295,257 361,97566,71818,186
Line Item 101 - Planning & Reporting

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Planning & Reporting, Technical Services
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH101041

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 118,400.00 DollarsK267SA52 P170TENERA

1 EA 64 dollars1850 hrs/yrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Project / Program Management

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Project/Program management & Integration
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Project/Program management & Integration
Breakdown of Historical Data:
 Item - Supplies
 Units - dollars
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Project/Program management & Integration
Breakdown of Historical Data:
 Item - Travel
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursK267S750 M020STRAIGHT TIME BASE

1 ea 1850 hrs/yrFactors
Analytical Laboratory ServicesMANAGEMENT INTEGRATORS  (GR Linear 925.00 HoursK267S750 M030STRAIGHT TIME BASE

1 ea 0.5 ea1850 hrs/yrFactors
Analytical Laboratory ServicesNONE Linear 3,600.00 DollarsK267SA5C 0000SUPPLIES

12 months 300 dollarsFactors
Analytical Laboratory ServicesNONE Linear 3,000.00 DollarsK267SA5C 0000SUPPLIES

6 ea 500 dollarsFactors
Analytical Laboratory ServicesNONE Linear 4,400.00 DollarsK267SA5C 0000SUPPLIES

2 ea 2200 dollarsFactors
Analytical Laboratory ServicesNONE Linear 7,800.00 DollarsK267SA5M 0000TRAVEL/TRAIN/RELOCAT

6 ea 1300 dollarsFactors
Line Item 103 - Lessons Learned Program

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Administration of Lessons Learned Program
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH101041

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 5.00 HoursK267S750 P170STRAIGHT TIME BASE
1 ea 5 hrs/monthFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,957.38 DollarsZDEPTCON 0000CONTINGENCY

10957.4 DollarsFactors
No DepartmentNONE Linear 7,229.11 DollarsZDEPTESC 0000ESCALATION

7229.11 DollarsFactors
Activity ID: 1HAH101042 Description: Project / Program Management Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Planning & Reporting 1.00 ea 0HC 0 0 118,400 118,400 118,40000
102 Project / Program Management 1.00 ea 2,775HC 2,775 138,297 18,800 157,097 205,91648,8190
103 Lessons Learned Program 12.00 mo 5HC 60 1,574 0 1,574 2,1295560
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 48,666 48,666048,666

Total for Activity 1HAH101042: 2,835 139,871 137,200 325,736 375,11149,37448,666

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Planning & Reporting

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Planning & Reporting, Technical Services
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 118,400.00 DollarsK267SA52 P170TENERA

1 EA 64 dollars1850 hrs/yrFactors
Line Item 102 - Project / Program Management

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Project/Program management & Integration
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Project/Program management & Integration
Breakdown of Historical Data:
 Item - Supplies
 Units - dollars
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Project/Program management & Integration
Breakdown of Historical Data:
 Item - Travel
 Units - ea.
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH101042

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursK267S750 M020STRAIGHT TIME BASE

1 ea 1850 hrs/yrFactors
Analytical Laboratory ServicesMANAGEMENT INTEGRATORS  (GR Linear 925.00 HoursK267S750 M030STRAIGHT TIME BASE

1 ea 0.5 ea1850 hrs/yrFactors
Analytical Laboratory ServicesNONE Linear 3,000.00 DollarsK267SA5C 0000SUPPLIES

6 ea 500 dollarsFactors
Analytical Laboratory ServicesNONE Linear 4,400.00 DollarsK267SA5C 0000SUPPLIES

2 ea 2200 dollarsFactors
Analytical Laboratory ServicesNONE Linear 3,600.00 DollarsK267SA5C 0000SUPPLIES

12 months 300 dollarsFactors
Analytical Laboratory ServicesNONE Linear 7,800.00 DollarsK267SA5M 0000TRAVEL/TRAIN/RELOCAT

6 ea 1300 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 103 - Lessons Learned Program

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Administration of Lessons Learned Program
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 5.00 HoursK267S750 P170STRAIGHT TIME BASE

1 ea 5 hrs/monthFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 33,410.61 DollarsZDEPTCON 0000CONTINGENCY

33410.6 DollarsFactors
No DepartmentNONE Linear 15,255.24 DollarsZDEPTESC 0000ESCALATION

15255.2 DollarsFactors
Activity ID: 1HAH101043 Description: Project / Program Management Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Planning & Reporting 1.00 ea 0HC 0 0 118,400 118,400 118,40000
102 Project / Program Management 1.00 ea 2,775HC 2,775 138,297 18,800 157,097 204,94747,8510
103 Lessons Learned Program 12.00 mo 5HC 60 1,574 0 1,574 2,1185450
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 90,009 90,009090,009

Total for Activity 1HAH101043: 2,835 139,871 137,200 367,079 415,47448,39590,009
Line Item 101 - Planning & Reporting

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Planning & Reporting, Technical Services
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH101043

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 118,400.00 DollarsK267SA52 P170TENERA

1 EA 64 dollars1850 hrs/yrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Project / Program Management

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Project/Program management & Integration
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Project/Program management & Integration
Breakdown of Historical Data:
 Item - Supplies
 Units - dollars
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Project/Program management & Integration
Breakdown of Historical Data:
 Item - Travel
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursK267S750 M020STRAIGHT TIME BASE

1 ea 1850 hrs/yrFactors
Analytical Laboratory ServicesMANAGEMENT INTEGRATORS  (GR Linear 925.00 HoursK267S750 M030STRAIGHT TIME BASE

1 ea 0.5 ea1850 hrs/yrFactors
Analytical Laboratory ServicesNONE Linear 3,000.00 DollarsK267SA5C 0000SUPPLIES

6 ea 500 dollarsFactors
Analytical Laboratory ServicesNONE Linear 4,400.00 DollarsK267SA5C 0000SUPPLIES

2 ea 2200 dollarsFactors
Analytical Laboratory ServicesNONE Linear 3,600.00 DollarsK267SA5C 0000SUPPLIES

12 months 300 dollarsFactors
Analytical Laboratory ServicesNONE Linear 7,800.00 DollarsK267SA5M 0000TRAVEL/TRAIN/RELOCAT

6 ea 1300 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 103 - Lessons Learned Program

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Administration of Lessons Learned Program
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH101043

Activity Filter * Starts In FY *
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 5.00 HoursK267S750 P170STRAIGHT TIME BASE

1 ea 5 hrs/monthFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 65,050.11 DollarsZDEPTCON 0000CONTINGENCY

65050.1 DollarsFactors
No DepartmentNONE Linear 24,958.43 DollarsZDEPTESC 0000ESCALATION

24958.4 DollarsFactors
Activity ID: 1HAH101044 Description: Project / Program Management Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Planning & Reporting 1.00 ea 0HC 0 0 118,400 118,400 118,40000
102 Project / Program Management 1.00 ea 2,775HC 2,775 138,297 11,400 149,697 188,69639,0000
103 Lessons Learned Program 12.00 mo 5HC 60 1,574 0 1,574 2,0184440
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 44,053 44,053044,053

Total for Activity 1HAH101044: 2,835 139,871 129,800 313,724 353,16739,44344,053

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Planning & Reporting

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Planning & Reporting, Technical Services
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 118,400.00 DollarsK267SA52 P170TENERA

1 EA 64 dollars1850 hrs/yrFactors
Line Item 102 - Project / Program Management

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Project/Program management & Integration
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Project/Program management & Integration
Breakdown of Historical Data:
 Item - Supplies
 Units - dollars
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Project/Program management & Integration
Breakdown of Historical Data:
 Item - Travel
 Units - ea.
 Unit Cost - 
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH101044

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursK267S750 M020STRAIGHT TIME BASE

1 ea 1850 hrs/yrFactors
Analytical Laboratory ServicesMANAGEMENT INTEGRATORS  (GR Linear 925.00 HoursK267S750 M030STRAIGHT TIME BASE

1 ea 0.5 ea1850 hrs/yrFactors
Analytical Laboratory ServicesNONE Linear 3,600.00 DollarsK267SA5C 0000SUPPLIES

12 months 300 dollarsFactors
Analytical Laboratory ServicesNONE Linear 7,800.00 DollarsK267SA5M 0000TRAVEL/TRAIN/RELOCAT

6 ea 1300 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 103 - Lessons Learned Program

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Administration of Lessons Learned Program
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 5.00 HoursK267S750 P170STRAIGHT TIME BASE

1 ea 5 hrs/monthFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 14,373.24 DollarsZDEPTCON 0000CONTINGENCY

14373.2 DollarsFactors
No DepartmentNONE Linear 29,679.98 DollarsZDEPTESC 0000ESCALATION

29680 DollarsFactors
Activity ID: 1HAH101045 Description: Project / Program Management Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Planning & Reporting 1.00 ea 0HC 0 0 118,400 118,400 118,40000
102 Project / Program Management 1.00 ea 2,775HC 2,775 138,297 11,400 149,697 197,82448,1270
103 Lessons Learned Program 12.00 mo 5HC 60 1,574 0 1,574 2,1215480
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 169,866 169,8660169,866

Total for Activity 1HAH101045: 2,835 139,871 129,800 439,536 488,21148,675169,866

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Planning & Reporting

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Planning & Reporting, Technical Services
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 118,400.00 DollarsK267SA52 P170TENERA

1 EA 64 dollars1850 hrs/yrFactors
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH101045

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Project / Program Management

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Project/Program management & Integration
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Project/Program management & Integration
Breakdown of Historical Data:
 Item - Supplies
 Units - dollars
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Project/Program management & Integration
Breakdown of Historical Data:
 Item - Travel
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursK267S750 M020STRAIGHT TIME BASE

1 ea 1850 hrs/yrFactors
Analytical Laboratory ServicesMANAGEMENT INTEGRATORS  (GR Linear 925.00 HoursK267S750 M030STRAIGHT TIME BASE

1 ea 0.5 ea1850 hrs/yrFactors
Analytical Laboratory ServicesNONE Linear 3,600.00 DollarsK267SA5C 0000SUPPLIES

12 months 300 dollarsFactors
Analytical Laboratory ServicesNONE Linear 7,800.00 DollarsK267SA5M 0000TRAVEL/TRAIN/RELOCAT

6 ea 1300 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 103 - Lessons Learned Program

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Administration of Lessons Learned Program
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 5.00 HoursK267S750 P170STRAIGHT TIME BASE

1 ea 5 hrs/monthFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 120,549.00 DollarsZDEPTCON 0000CONTINGENCY

120549 DollarsFactors
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH101045

Activity Filter * Starts In FY *
No DepartmentNONE Linear 49,316.64 DollarsZDEPTESC 0000ESCALATION

49316.6 DollarsFactors
Activity ID: 1HAH101046 Description: Project / Program Management Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

102 Project / Program Management 1.00 ea 463HC 463 24,721 300 25,021 55,79830,7780
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 21,912 21,912021,912

Total for Activity 1HAH101046: 463 24,721 300 46,932 77,71030,77821,912

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Project / Program Management

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Project/Program management & Integration
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Project/Program management & Integration
Breakdown of Historical Data:
 Item - Supplies
 Units - dollars
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Project/Program management & Integration
Breakdown of Historical Data:
 Item - Travel
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesMANAGERS (GRADE 69 - 72) Linear 462.50 HoursK267S750 M020STRAIGHT TIME BASE

1 ea 0.25 ea1850 hrs/yrFactors
Analytical Laboratory ServicesNONE Linear 300.00 DollarsK267SA5C 0000SUPPLIES

3 months 100 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,502.71 DollarsZDEPTCON 0000CONTINGENCY

11502.7 DollarsFactors
No DepartmentNONE Linear 10,408.82 DollarsZDEPTESC 0000ESCALATION

10408.8 DollarsFactors
Activity ID: 1HAH1010P2 Description: FY00 Laboratory Management and Integration Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

OPNCIN2458 API-Project Interface/(WADS) 1.00 ls 0HC 0 0 138,803 138,803 138,80300
OPNCIN2461 API-Project Interface/Rad Eng. Support 937.50 hr 0HC 339 11,585 0 11,585 17,2395,6540
OPNCIN2462 QA-Analytical Data Examination 2,930.00 ea 0HC 0 0 12,941 12,941 12,94100
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH1010P2

Activity Filter * Starts In FY *
OPNCIN2470 Rcd Mgmt-Analytical Report Management 1.00 ea 0HC 0 0 100,422 100,422 100,42200
OPNCIN2478 Data Mgmt-AST Maintenance/Upgrade 1.00 ea 0HC 0 0 16,526 16,526 16,52600
OPNCIN2479 Data Mgmt-AST Consult/Troubleshoot 1.00 ea 0HC 0 0 94,485 94,485 94,48500
OPNCIN2489 QA-Procedure develop/update 2.00 ea 0HC 0 0 5,490 5,490 5,49000
OPNCIN2493 QA-Data validation qualifiers for RFEDS data 1.00 ea 0HC 0 0 21,948 21,948 21,94800
OPNCIN2494 QA-Data Assess/25% validation 6,060.00 ea 0HC 0 0 61,222 61,222 61,22200
OPNCIN2497 Contr.oversight-SOW  Maint.&Develop 12.00 ea 83HC 991 31,034 24,134 55,168 70,31315,1450
OPNCIN2502 Contr. oversight-Contr. Mangt. 20.00 ea 0HC 0 0 145,258 145,258 145,25800
OPNCIN2503 Contr. oversight- Invoice verification 20.00 ea 4HC 87 2,714 36,579 39,293 40,6181,3250
OPNCIN2504 QA-Lab audits/offsite 20.00 ea 0HC 0 0 72,922 72,922 72,92200
OPNCIN2505 Contr. oversight- Transf. Sampling/Lab costs 1.00 ls 0HC 0 0 1,792 1,792 1,79200
OPNCIN2507 QA-Lab audits/Hot/Mixed lab 1.00 ea 0HC 0 0 2,064 2,064 2,06400
OPNCIN2512 Prgm/Proj Mgmt-Monthly financial reporting 12.00 mo 29HC 347 18,536 53,689 72,225 81,2709,0450
OPNCIN2519 Prgm/Proj Mgmt -Supplies 1.00 ea 0HC 0 0 15,106 15,106 15,10600
OPNCIN3931 Strategic planning- Dir.of Analytical Services 1.00 ea 668HC 668 35,720 0 35,720 53,15117,4310
OPNCIN3932 Strategic planning-Secretary to Director 1.00 ea 668HC 668 11,100 0 11,100 16,5175,4170

Total for Activity 1HAH1010P2: 3,100 110,690 803,381 914,070 968,08754,0170

Cost Element Skill Quantity UnitsCurve

Line Item OPNCIN2458 - API-Project Interface/(WADS)

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Project Integration 
Breakdown of Historical Data:
 Item - Project integration
 Units - Lump sum
 Unit Cost - 5,489hrs x 70.00
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesCHEMISTS Linear 138,802.50 DollarsK267SA5H S010SUBCONTRACTED SRVS

384246 d 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item OPNCIN2461 - API-Project Interface/Rad Eng. Support

Resources

BOE Historical Data Source -  Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Review & approve PRE's
Breakdown of Historical Data:
 Item - Review & approve PRE's
 Units - Hours
 Unit Cost - 41.94
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
RMRS SalariedOTHER ENGINEERS Linear 0.36 HoursR100S750 E130STRAIGHT TIME BASE

1 ea 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item OPNCIN2462 - QA-Analytical Data Examination

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Analytical data examination 
Breakdown of Historical Data:
 Item - Data examination
 Units - RINs
 Unit Cost - .156 hrs/RIN x 70.00/hr = 10.93/RIN
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesCHEMISTS Linear 4.42 DollarsK267SA5H S010SUBCONTRACTED SRVS

10.93 d 0.53595 --- FY00 May Earned Value Factor0.754 January 2000 Earned Value FactorFactors
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH1010P2

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item OPNCIN2470 - Rcd Mgmt-Analytical Report Management

Resources

BOE Historical Data Source - Vendor quote by SourceOne for FY99 work scope.
Item Desc - Management of analytical reports/records.
Breakdown of Historical Data:
 Item - RINs (Report Identification Numbers)
 Units - Each
 Unit Cost - Lump Sum
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 100,421.60 DollarsK267SA55 P170SOURCE ONE

278000 Dollars/ea 0.53595 --- FY00 May Earned Value Factor0.674 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item OPNCIN2478 - Data Mgmt-AST Maintenance/Upgrade

Resources

BOE Historical Data Source - Vendor quote by Tenera/Enabling Technologies Inc. for FY99
Item Desc - Database maintenance
Breakdown of Historical Data:
 Item - Database maintenance
 Units - each
 Unit Cost - 45,750.00
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 16,526.22 DollarsK267SA59 P060DYNCORP I&ET

45750 Dollars/ea 0.53595 --- FY00 May Earned Value Factor0.674 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item OPNCIN2479 - Data Mgmt-AST Consult/Troubleshoot

Resources

BOE Historical Data Source - Vendor quote by Tenera/Enabling Technologies Inc. for FY99
Item Desc - Programming support for the Analytical Services Tracking (AST) System.
Breakdown of Historical Data:
 Item - Programming support
 Units - Each
 Unit Cost - 200,000.00
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 22,239.69 DollarsK267SA59 P060DYNCORP I&ET

41496 Dollars/ea 0.53595 --- FY00 May Earned Value FactorFactors
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 72,245.76 DollarsK267SA59 P060DYNCORP I&ET

200000 Dollars/ea 0.53595 --- FY00 May Earned Value Factor0.674 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item OPNCIN2489 - QA-Procedure develop/update

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Procedure development/update
Breakdown of Historical Data:
 Item - Procedures
 Units - each
 Unit Cost - 97hrs x 70.00/hr = 6,793.00
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesCHEMISTS Linear 2,745.08 DollarsK267SA5H S010SUBCONTRACTED SRVS

6793 d 0.53595 --- FY00 May Earned Value Factor0.754 January 2000 Earned Value FactorFactors
Line Item OPNCIN2493 - QA-Data validation qualifiers for RFEDS data

BOE Historical Data Source - Labor/ODCs cost report;
Item Desc - Validation qualifiers
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH1010P2

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - Validation qualifiers
 Units - lump sum
 Unit Cost - 146,519.00
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 21,947.51 DollarsK267SA5H P170SUBCONTRACTED SRVS

48751 Dollars/ea 0.53595 --- FY00 May Earned Value Factor0.84 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item OPNCIN2494 - QA-Data Assess/25% validation

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Perform electronic data validation on 25% of the data packages
Breakdown of Historical Data:
 Item - data validation
 Units - Data packages
 Unit Cost - 25.00/pkg
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 10.10 DollarsK267SA5H P170SUBCONTRACTED SRVS

25 d 0.53595 --- FY00 May Earned Value Factor0.754 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item OPNCIN2497 - Contr.oversight-SOW  Maint.&Develop

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Statement of Work (SOW) maintenance & development
Breakdown of Historical Data:
 Item - SOW
 Units - each
 Unit Cost - 229 hrs/ 5,443.20
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesCHEMISTS Linear 82.60 HoursK267S750 S010STRAIGHT TIME BASE

228.66 Hours/ea 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
Analytical Laboratory ServicesCHEMISTS Linear 2,011.16 DollarsK267SA5H S010SUBCONTRACTED SRVS

5443.2 d 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value Factor1.02283Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPNCIN2502 - Contr. oversight-Contr. Mangt.

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Analytical services contract oversight
Breakdown of Historical Data:
 Item - contracts
 Units - each 
 Unit Cost - 19,657.00
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesCHEMISTS Linear 7,262.88 DollarsK267SA5H S010SUBCONTRACTED SRVS

19657 d 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value Factor1.02283Factors
Line Item OPNCIN2503 - Contr. oversight- Invoice verification

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Contract invoice verification
Breakdown of Historical Data:
 Item - Contract invoice
 Units - each
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WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH1010P2

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 12hrs/49,500.00
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesCHEMISTS Linear 4.33 HoursK267S750 S010STRAIGHT TIME BASE

12 hr 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 1,828.93 DollarsK267SA5H P170SUBCONTRACTED SRVS

4950 Dollars/ea 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value Factor1.02283Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPNCIN2504 - QA-Lab audits/offsite

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Offsite lab audits
Breakdown of Historical Data:
 Item - Audits
 Units - Each
 Unit Cost - 9022.70
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesCHEMISTS Bell Shaped 3,200.51 DollarsK267SA5H S010SUBCONTRACTED SRVS

7920 d 0.53595 --- FY00 May Earned Value Factor0.754 January 2000 Earned Value FactorFactors
Analytical Laboratory ServicesNONE Bell Shaped 445.61 DollarsK267SA5M 0000TRAVEL/TRAIN/RELOCAT

1102.7 d 0.53595 --- FY00 May Earned Value Factor0.754 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item OPNCIN2505 - Contr. oversight- Transf. Sampling/Lab costs

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Software programing to allow electronic processing of Analytical Services subcontractor invoices
Breakdown of Historical Data:
 Item - Software programing
 Units - Lump sum
 Unit Cost - 47,776.00
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 1,792.38 DollarsK267SA5H P170SUBCONTRACTED SRVS

47776 d 0.53595 --- FY00 May Earned Value Factor0.07 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item OPNCIN2507 - QA-Lab audits/Hot/Mixed lab

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Onsite radiological lab audit
Breakdown of Historical Data:
 Item - Audits
 Units - Each
 Unit Cost - 5,108.00
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesCHEMISTS Back Loaded 2,064.17 DollarsK267SA5H S010SUBCONTRACTED SRVS

5108 d 0.53595 --- FY00 May Earned Value Factor0.754 January 2000 Earned Value FactorFactors
Line Item OPNCIN2512 - Prgm/Proj Mgmt-Monthly financial reporting

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Financial reporting
Breakdown of Historical Data:
 Item - Reporting
 Units - Months
 Unit Cost - 80 hrs/ 12,109.00
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH1010P2

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesMANAGERS (GRADE 69 - 72) Linear 28.90 HoursK267S750 M020STRAIGHT TIME BASE

80 h 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 4,474.10 DollarsK267SA52 P170TENERA

12109.2 d 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value Factor1.02283Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPNCIN2519 - Prgm/Proj Mgmt -Supplies

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Supplies
Breakdown of Historical Data:
 Item - Supplies
 Units - Lump sum
 Unit Cost - 22300.00
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Supplies
Breakdown of Historical Data:
 Item - GSA Lease vehicles
 Units - Lump sum
 Unit Cost - 18900.00
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesNONE Linear 8,176.34 DollarsK267SA5C 0000SUPPLIES

22300 Dollars/ea 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value Factor1.015Factors
Business Management OfficeNONE Linear 6,929.72 DollarsC106SA5L 0000RENTALS

18900 d 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value Factor1.015Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPNCIN3931 - Strategic planning- Dir.of Analytical Services

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Director of Analytical Services
Breakdown of Historical Data:
 Item - Director
 Units - ea.
 Unit Cost - 1850 hrs
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesMANAGERS (GRADE 69 - 72) Linear 668.28 HoursK267S750 M020STRAIGHT TIME BASE

1850 H 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item OPNCIN3932 - Strategic planning-Secretary to Director

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Secretary to director
Breakdown of Historical Data:
 Item - Secretary
 Units - ea.
 Unit Cost - 1,850 hrs
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HAH1010P2

Activity Filter * Starts In FY *
Analytical Laboratory ServicesADMINISTRATIVE ASSISTANTS Linear 668.28 HoursK267S750 G010STRAIGHT TIME BASE

1850 h 0.53595 --- FY00 May Earned Value Factor0.67401 January 2000 Earned Value FactorFactors
Activity ID: 1HXXX10105 Description: Analytical Project Integration - FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Project Interface 0.96 each 3,700HC 3,570 111,782 86,663 198,445 237,34538,9000
102 Radiological Engineering Support 0.96 each 1,850HC 1,785 61,068 0 61,068 82,31921,2520
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 270,622 270,6220270,622

Total for Activity 1HXXX10105: 5,355 172,850 86,663 530,134 590,28660,152270,622

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Project Interface

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Project integration
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesCHEMISTS Linear 3,700.00 HoursK267S750 S010STRAIGHT TIME BASE

2 ea 1850 hrsFactors
Analytical Laboratory ServicesCHEMISTS Linear 89,813.90 DollarsK267SA5H S010SUBCONTRACTED SRVS

1 ea 60 dollars1850 hrs
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Radiological Engineering Support

Resources

BOE Historical Data Source -  Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Review & approve PRE's
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
RMRS SalariedOTHER ENGINEERS Linear 1,850.00 HoursR100S750 E130STRAIGHT TIME BASE

1 ea 1850 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 199,320.60 DollarsZDEPTCON 0000CONTINGENCY

199321 DollarsFactors
No DepartmentNONE Linear 71,301.19 DollarsZDEPTESC 0000ESCALATION

71301.2 DollarsFactors
Activity ID: 1HXXX10115 Description: Records Management - FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Analytical Report Management 0.96 each 0VQ 0 0 370,526 370,526 370,52600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 313,681 313,6810313,681

Total for Activity 1HXXX10115: 0 0 370,526 684,207 684,2070313,681
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HXXX10115

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Analytical Report Management

Resources

BOE Vendor Name - Source One
Vendor Quote - FY05 Management of analytical reports and records.
Quote Received by - R. Stagner
Date Received - 4/20/00
Item being quoted - Records Management
Other Info - 
Availability -

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 295,000.00 DollarsK267SA55 P170SOURCE ONE

1 ls 295000 dollarsFactors
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 87,000.00 DollarsK267SA55 P170SOURCE ONE

1 ls Target Adjust 05/30/0087000 dollarsFactors
Analytical Laboratory ServicesNONE Linear 2,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 2000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 231,034.60 DollarsZDEPTCON 0000CONTINGENCY

231035 DollarsFactors
No DepartmentNONE Linear 82,645.95 DollarsZDEPTESC 0000ESCALATION

82646 DollarsFactors
Activity ID: 1HXXX10125 Description: Quality Assurance - FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Analytical Data Examination 0.96 each 0HC 0 0 243 243 24300
103 Analytical Data Assess - 25% Valid. 0.96 each 0HC 0 0 62,772 62,772 62,77200
104 Laboratory Audits 0.96 each 480HC 463 14,501 18,816 33,317 38,3645,0470
105 Analytical Services Proced Devel & Maint 0.96 each 152HC 146 4,583 0 4,583 6,1781,5950
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 91,055 91,055091,055

Total for Activity 1HXXX10125: 610 19,085 81,830 191,970 198,6116,64191,055

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Analytical Data Examination

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Analytical data examination 
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesCHEMISTS Linear 251.48 DollarsK267SA5H S010SUBCONTRACTED SRVS

1 ea 0.1681850 hrs
0.80913  [SYS 061400] .80704 - System 

Factors

Line Item 103 - Analytical Data Assess - 25% Valid.
BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 

Item Desc - Perform electronic data validation on 25% of the data packages
Breakdown of Historical Data:
 Item - Data validation
 Units - Data packages
 Unit Cost - 
 Unit Cost Adjustment factor - 
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HXXX10125

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 65,054.39 DollarsK267SA5H P170SUBCONTRACTED SRVS

12 months 6700 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 104 - Laboratory Audits

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Offsite lab audits
Breakdown of Historical Data:
 Item - Labor
 Units - hrs
 Unit Cost - 32 hrs/ea.
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Offsite lab audits
Breakdown of Historical Data:
 Item - Travel
 Units - ea.
 Unit Cost - 1300.00
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesCHEMISTS Linear 480.00 HoursK267S750 S010STRAIGHT TIME BASE

15 ea 32 hrsFactors
Analytical Laboratory ServicesNONE Linear 19,500.00 DollarsK267SA5M 0000TRAVEL/TRAIN/RELOCAT

15 ea 1300 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 105 - Analytical Services Proced Devel & Maint

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Procedure development/update
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesCHEMISTS Linear 151.70 HoursK267S750 S010STRAIGHT TIME BASE

1 ea 0.0821850 hrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 67,064.61 DollarsZDEPTCON 0000CONTINGENCY

67064.6 DollarsFactors
No DepartmentNONE Linear 23,990.42 DollarsZDEPTESC 0000ESCALATION

23990.4 DollarsFactors
Activity ID: 1HXXX10135 Description: Contract Oversight - FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HXXX10135

Activity Filter * Starts In FY *
101 Contract Management - CTR's 0.96 each 4,625HC 4,463 149,813 0 149,813 201,94952,1350
102 Contract Management - SA's 0.96 each 1,850HC 1,785 46,823 0 46,823 63,11716,2940
103 SOW Development & Maintenance 0.96 each 463HC 446 13,973 0 13,973 18,8354,8630
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 240,345 240,3450240,345

Total for Activity 1HXXX10135: 6,694 210,609 0 450,954 524,24673,292240,345

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Contract Management - CTR's

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Contract Technical Representatives (CTRs)
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesMANAGEMENT INTEGRATORS  (GR Linear 925.00 HoursK267S750 M030STRAIGHT TIME BASE

1 ea 0.5 ea1850 hrs/yrFactors
Analytical Laboratory ServicesCHEMISTS Linear 3,700.00 HoursK267S750 S010STRAIGHT TIME BASE

2 ea 1850 hrs/yrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Contract Management - SA's

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Subcontractor Administrators (SAs)
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 1,850.00 HoursK267S750 P170STRAIGHT TIME BASE

1 ea 1850 hrs/yrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 103 - SOW Development & Maintenance

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Statement of Work (SOW) development & maintenance
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesCHEMISTS Linear 462.50 HoursK267S750 S010STRAIGHT TIME BASE

1 ea 0.25 ea1850 hrs/yrFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 177,021.10 DollarsZDEPTCON 0000CONTINGENCY

177021 DollarsFactors
No DepartmentNONE Linear 63,324.18 DollarsZDEPTESC 0000ESCALATION

63324.2 DollarsFactors
Activity ID: 1HXXX10145 Description: Project / Program Management - FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HXXX10145

Activity Filter * Starts In FY *
Hours/Unit Total Total Cost CostType & Escalation

101 Planning & Reporting 0.96 ea 0HC 0 0 114,246 114,246 114,24600
102 Project / Program Management 0.96 ea 2,775HC 2,678 133,444 11,000 144,444 190,88346,4390
103 Lessons Learned Program 11.58 mo 5HC 58 1,519 0 1,519 2,0475280
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 260,049 260,0490260,049

Total for Activity 1HXXX10145: 2,736 134,963 125,246 520,257 567,22446,967260,049

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Planning & Reporting

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Planning & Reporting, Technical Services
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 118,400.00 DollarsK267SA52 P170TENERA

1 EA 64 dollars1850 hrs/yrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Project / Program Management

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Project/Program management & Integration
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Project/Program management & Integration
Breakdown of Historical Data:
 Item - Supplies
 Units - dollars
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Project/Program management & Integration
Breakdown of Historical Data:
 Item - Travel
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesMANAGERS (GRADE 69 - 72) Linear 1,850.00 HoursK267S750 M020STRAIGHT TIME BASE

1 ea 1850 hrs/yrFactors
Analytical Laboratory ServicesMANAGEMENT INTEGRATORS  (GR Linear 925.00 HoursK267S750 M030STRAIGHT TIME BASE

1 ea 0.5 ea1850 hrs/yrFactors
Analytical Laboratory ServicesNONE Linear 3,600.00 DollarsK267SA5C 0000SUPPLIES

12 months 300 dollarsFactors
Analytical Laboratory ServicesNONE Linear 7,800.00 DollarsK267SA5M 0000TRAVEL/TRAIN/RELOCAT

6 ea 1300 dollarsFactors
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1010
Activity ID: 1HXXX10145

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 103 - Lessons Learned Program

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Administration of Lessons Learned Program
Breakdown of Historical Data:
 Item - Labor
 Units - ea.
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesOTHER ADMINISTRATIVE & PROFE Linear 5.00 HoursK267S750 P170STRAIGHT TIME BASE

1 ea 5 hrs/monthFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 191,533.40 DollarsZDEPTCON 0000CONTINGENCY

191533 DollarsFactors
No DepartmentNONE Linear 68,515.53 DollarsZDEPTESC 0000ESCALATION

68515.5 DollarsFactors
WBS No: 1HAH1020 Title: Onsite Commercial Laboratories
Activity ID: 1HAH102001 Description: Onsite Commercial Lab Operations Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Lab Operations 1.00 each 0HC 0 0 27,400 27,400 27,40000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,449 1,44901,449

Total for Activity 1HAH102001: 0 0 27,400 28,849 28,84901,449

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Lab Operations

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Misc. supplies & GFE
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesNONE Linear 2,400.00 DollarsK267SA5C 0000SUPPLIES

1 ls 12 months200 dollarsFactors
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 5000 dollarsFactors
Analytical Laboratory ServicesNONE Max Backload 20,000.00 DollarsK267SA5C 0000SUPPLIES

1 ea/yr 20000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 873.30 DollarsZDEPTCON 0000CONTINGENCY

873.304 DollarsFactors
No DepartmentNONE Linear 576.16 DollarsZDEPTESC 0000ESCALATION

576.161 DollarsFactors
Activity ID: 1HAH102002 Description: Onsite Commercial Lab Operations Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1020
Activity ID: 1HAH102002

Activity Filter * Starts In FY *Hours/Unit Total Total Cost CostType & Escalation
101 Lab Operations 1.00 each 0HC 0 0 27,400 27,400 27,40000
102 Radiological Lab Operations 1.00 each 0HC 0 0 3,700 3,700 3,70000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,636 4,63604,636

Total for Activity 1HAH102002: 0 0 31,100 35,736 35,73604,636

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Lab Operations

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Misc. supplies & GFE
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesNONE Linear 2,400.00 DollarsK267SA5C 0000SUPPLIES

1 ls 12 months200 dollarsFactors
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 5000 dollarsFactors
Analytical Laboratory ServicesNONE Max Backload 20,000.00 DollarsK267SA5C 0000SUPPLIES

1 ea/yr 20000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Radiological Lab Operations

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Misc. supplies & GFE
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesNONE Linear 1,200.00 DollarsK267SA5C 0000SUPPLIES

1 ls 6 months200 dollarsFactors
Analytical Laboratory ServicesNONE Linear 2,500.00 DollarsK267SA5C 0000SUPPLIES

1 ls 2500 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,182.99 DollarsZDEPTCON 0000CONTINGENCY

3182.99 DollarsFactors
No DepartmentNONE Linear 1,453.35 DollarsZDEPTESC 0000ESCALATION

1453.35 DollarsFactors
Activity ID: 1HAH102003 Description: Onsite Commercial Lab Operations Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Lab Operations 1.00 each 0HC 0 0 27,400 27,400 27,40000
102 Radiological Lab Operations 1.00 each 0HC 0 0 7,400 7,400 7,40000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,624 9,62409,624

Total for Activity 1HAH102003: 0 0 34,800 44,424 44,42409,624
Line Item 101 - Lab Operations

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Misc. supplies & GFE
Breakdown of Historical Data:

6/23/00 10:22:15 AMPage 43 of 89 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1020
Activity ID: 1HAH102003

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesNONE Linear 2,400.00 DollarsK267SA5C 0000SUPPLIES

1 ls 12 months200 dollarsFactors
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 5000 dollarsFactors
Analytical Laboratory ServicesNONE Max Backload 20,000.00 DollarsK267SA5C 0000SUPPLIES

1 ea/yr 20000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Radiological Lab Operations

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Misc. supplies & GFE
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesNONE Linear 2,400.00 DollarsK267SA5C 0000SUPPLIES

1 ls 12 months200 dollarsFactors
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 5000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,955.40 DollarsZDEPTCON 0000CONTINGENCY

6955.4 DollarsFactors
No DepartmentNONE Linear 2,668.65 DollarsZDEPTESC 0000ESCALATION

2668.65 DollarsFactors
Activity ID: 1HAH102004 Description: Onsite Commercial Lab Operations Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Lab Operations 1.00 each 0HC 0 0 7,400 7,400 7,40000
102 Radiological Lab Operations 1.00 each 0HC 0 0 7,400 7,400 7,40000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,109 2,10902,109

Total for Activity 1HAH102004: 0 0 14,800 16,909 16,90902,109

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Lab Operations

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Misc. supplies & GFE
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 5000 dollarsFactors
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1020
Activity ID: 1HAH102004

Activity Filter * Starts In FY *
Analytical Laboratory ServicesNONE Linear 2,400.00 DollarsK267SA5C 0000SUPPLIES

1 ls 12 months200 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Radiological Lab Operations

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Misc. supplies & GFE
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesNONE Linear 2,400.00 DollarsK267SA5C 0000SUPPLIES

1 ls 12 months200 dollarsFactors
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 5000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 688.17 DollarsZDEPTCON 0000CONTINGENCY

688.173 DollarsFactors
No DepartmentNONE Linear 1,421.04 DollarsZDEPTESC 0000ESCALATION

1421.04 DollarsFactors
Activity ID: 1HAH102005 Description: Onsite Commercial Lab Operations Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Lab Operations 1.00 each 0HC 0 0 7,400 7,400 7,40000
102 Radiological Lab Operations 1.00 each 0HC 0 0 7,400 7,400 7,40000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,897 7,89707,897

Total for Activity 1HAH102005: 0 0 14,800 22,697 22,69707,897

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Lab Operations

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Misc. supplies & GFE
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 5000 dollarsFactors
Analytical Laboratory ServicesNONE Linear 2,400.00 DollarsK267SA5C 0000SUPPLIES

1 ls 12 months200 dollarsFactors
Line Item 102 - Radiological Lab Operations

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Misc. supplies & GFE
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1020
Activity ID: 1HAH102005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment -

Department
Analytical Laboratory ServicesNONE Linear 2,400.00 DollarsK267SA5C 0000SUPPLIES

1 ls 12 months200 dollarsFactors
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 5000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,604.37 DollarsZDEPTCON 0000CONTINGENCY

5604.37 DollarsFactors
No DepartmentNONE Linear 2,292.75 DollarsZDEPTESC 0000ESCALATION

2292.75 DollarsFactors
Activity ID: 1HXXXH2005 Description: Onsite Commercial Lab Operations - FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Lab Operations 0.96 each 0HC 0 0 7,140 7,140 7,14000
102 Radiological Lab Operations 0.96 each 0HC 0 0 7,140 7,140 7,14000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,090 12,090012,090

Total for Activity 1HXXXH2005: 0 0 14,281 26,370 26,370012,090

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Lab Operations

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Misc. supplies & GFE
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 5000 dollarsFactors
Analytical Laboratory ServicesNONE Linear 2,400.00 DollarsK267SA5C 0000SUPPLIES

1 ls 12 months200 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Radiological Lab Operations

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Misc. supplies & GFE
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesNONE Linear 2,400.00 DollarsK267SA5C 0000SUPPLIES

1 ls 12 months200 dollarsFactors
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 5000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department

6/23/00 10:22:17 AMPage 46 of 89 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1020
Activity ID: 1HXXXH2005

Activity Filter * Starts In FY *
No DepartmentNONE Linear 8,904.46 DollarsZDEPTCON 0000CONTINGENCY

8904.46 DollarsFactors
No DepartmentNONE Linear 3,185.31 DollarsZDEPTESC 0000ESCALATION

3185.31 DollarsFactors
WBS No: 1HAH1030 Title: Offsite Commercial Laboratories
Activity ID: 1HAH103001 Description: Offsite Commercial Lab Operations Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Lab Operations 1.00 each 0HC 0 0 5,000 5,000 5,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 265 2650265

Total for Activity 1HAH103001: 0 0 5,000 5,265 5,2650265

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Lab Operations

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Misc. supplies & GFE
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 5000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 159.36 DollarsZDEPTCON 0000CONTINGENCY

159.362 DollarsFactors
No DepartmentNONE Linear 105.14 DollarsZDEPTESC 0000ESCALATION

105.139 DollarsFactors
Activity ID: 1HAH103002 Description: Offsite Commercial Lab Operations Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Lab Operations 1.00 each 0HC 0 0 5,000 5,000 5,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 745 7450745

Total for Activity 1HAH103002: 0 0 5,000 5,745 5,7450745

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Lab Operations

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Misc. supplies & GFE
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 5000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1030
Activity ID: 1HAH103002

Activity Filter * Starts In FY *
No DepartmentNONE Linear 511.73 DollarsZDEPTCON 0000CONTINGENCY

511.734 DollarsFactors
No DepartmentNONE Linear 233.66 DollarsZDEPTESC 0000ESCALATION

233.657 DollarsFactors
Activity ID: 1HAH103003 Description: Offsite Commercial Lab Operations Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Lab Operations 1.00 each 0HC 0 0 5,000 5,000 5,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,383 1,38301,383

Total for Activity 1HAH103003: 0 0 5,000 6,383 6,38301,383

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Lab Operations

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Misc. supplies & GFE
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 5000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 999.34 DollarsZDEPTCON 0000CONTINGENCY

999.339 DollarsFactors
No DepartmentNONE Linear 383.43 DollarsZDEPTESC 0000ESCALATION

383.426 DollarsFactors
Activity ID: 1HAH103004 Description: Offsite Commercial Lab Operations Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Lab Operations 1.00 each 0HC 0 0 5,000 5,000 5,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 713 7130713

Total for Activity 1HAH103004: 0 0 5,000 5,713 5,7130713

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Lab Operations

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Misc. supplies & GFE
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 5000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department

6/23/00 10:22:17 AMPage 48 of 89 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1030
Activity ID: 1HAH103004

Activity Filter * Starts In FY *
No DepartmentNONE Linear 232.49 DollarsZDEPTCON 0000CONTINGENCY

232.491 DollarsFactors
No DepartmentNONE Linear 480.08 DollarsZDEPTESC 0000ESCALATION

480.081 DollarsFactors
Activity ID: 1HAH103005 Description: Offsite Commercial Lab Operations Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Lab Operations 1.00 each 0HC 0 0 5,000 5,000 5,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,668 2,66802,668

Total for Activity 1HAH103005: 0 0 5,000 7,668 7,66802,668

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Lab Operations

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Misc. supplies & GFE
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 5000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,893.37 DollarsZDEPTCON 0000CONTINGENCY

1893.37 DollarsFactors
No DepartmentNONE Linear 774.58 DollarsZDEPTESC 0000ESCALATION

774.577 DollarsFactors
Activity ID: 1HXXXH3005 Description: Offsite Commercial Lab Operations- FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Lab Operations 0.96 each 0HC 0 0 4,825 4,825 4,82500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,084 4,08404,084

Total for Activity 1HXXXH3005: 0 0 4,825 8,909 8,90904,084

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Lab Operations

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Misc. supplies & GFE
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 5000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1030
Activity ID: 1HXXXH3005

Activity Filter * Starts In FY *
No DepartmentNONE Linear 3,008.26 DollarsZDEPTCON 0000CONTINGENCY

3008.26 DollarsFactors
No DepartmentNONE Linear 1,076.12 DollarsZDEPTESC 0000ESCALATION

1076.12 DollarsFactors
WBS No: 1HAH1040 Title: Sampling Operations
Activity ID: 1HAH104001 Description: Sampling Services Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Receiving, Packaging, & Transportation 1.00 each 0HC 0 0 24,824 24,824 24,82400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,313 1,31301,313

Total for Activity 1HAH104001: 0 0 24,824 26,137 26,13701,313

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Receiving, Packaging, & Transportation

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Misc. supplies & GFE
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 5000 dollarsFactors
Analytical Laboratory ServicesNONE Linear 4,400.00 DollarsK267SA5C 0000SUPPLIES

2 ea 2200 dollarsFactors
Analytical Laboratory ServicesNONE Linear 1,600.00 DollarsK267SA5C 0000SUPPLIES

1 ea 1600 dollarsFactors
Analytical Laboratory ServicesNONE Linear 3,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 3000 dollarsFactors
Business Management OfficeNONE Linear 10,824.00 DollarsC106SA5L 0000RENTALS

12 months 902 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 791.20 DollarsZDEPTCON 0000CONTINGENCY

791.201 DollarsFactors
No DepartmentNONE Linear 521.99 DollarsZDEPTESC 0000ESCALATION

521.993 DollarsFactors
Activity ID: 1HAH104002 Description: Sampling Services Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Receiving, Packaging, & Transportation 1.00 each 0HC 0 0 24,824 24,824 24,82400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,701 3,70103,701

Total for Activity 1HAH104002: 0 0 24,824 28,525 28,52503,701
Line Item 101 - Receiving, Packaging, & Transportation

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Misc. supplies & GFE
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1040
Activity ID: 1HAH104002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment -

Department
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 5000 dollarsFactors
Analytical Laboratory ServicesNONE Linear 4,400.00 DollarsK267SA5C 0000SUPPLIES

2 ea 2200 dollarsFactors
Analytical Laboratory ServicesNONE Linear 1,600.00 DollarsK267SA5C 0000SUPPLIES

1 ea 1600 dollarsFactors
Analytical Laboratory ServicesNONE Linear 3,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 3000 dollarsFactors
Business Management OfficeNONE Linear 10,824.00 DollarsC106SA5L 0000RENTALS

12 months 902 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,540.66 DollarsZDEPTCON 0000CONTINGENCY

2540.66 DollarsFactors
No DepartmentNONE Linear 1,160.06 DollarsZDEPTESC 0000ESCALATION

1160.06 DollarsFactors
Activity ID: 1HAH104003 Description: Sampling Services Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Receiving, Packaging, & Transportation 1.00 each 0HC 0 0 18,824 18,824 18,82400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,206 5,20605,206

Total for Activity 1HAH104003: 0 0 18,824 24,030 24,03005,206

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Receiving, Packaging, & Transportation

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Misc. supplies & GFE
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 5000 dollarsFactors
Analytical Laboratory ServicesNONE Linear 3,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 3000 dollarsFactors
Business Management OfficeNONE Linear 10,824.00 DollarsC106SA5L 0000RENTALS

12 months 902 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,762.31 DollarsZDEPTCON 0000CONTINGENCY

3762.31 DollarsFactors
No DepartmentNONE Linear 1,443.52 DollarsZDEPTESC 0000ESCALATION

1443.52 DollarsFactors
Activity ID: 1HAH104004 Description: Sampling Services Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1040
Activity ID: 1HAH104004

Activity Filter * Starts In FY *
101 Receiving, Packaging, & Transportation 1.00 each 0HC 0 0 18,824 18,824 18,82400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,683 2,68302,683

Total for Activity 1HAH104004: 0 0 18,824 21,507 21,50702,683

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Receiving, Packaging, & Transportation

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Misc. supplies & GFE
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 5000 dollarsFactors
Analytical Laboratory ServicesNONE Linear 3,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 3000 dollarsFactors
Business Management OfficeNONE Linear 10,824.00 DollarsC106SA5L 0000RENTALS

12 months 902 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 875.28 DollarsZDEPTCON 0000CONTINGENCY

875.282 DollarsFactors
No DepartmentNONE Linear 1,807.41 DollarsZDEPTESC 0000ESCALATION

1807.41 DollarsFactors
Activity ID: 1HAH104005 Description: Sampling Services Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Receiving, Packaging, & Transportation 1.00 each 0HC 0 0 18,824 18,824 18,82400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,044 10,044010,044

Total for Activity 1HAH104005: 0 0 18,824 28,868 28,868010,044

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Receiving, Packaging, & Transportation

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Misc. supplies & GFE
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 5000 dollarsFactors
Analytical Laboratory ServicesNONE Linear 3,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 3000 dollarsFactors
Business Management OfficeNONE Linear 10,824.00 DollarsC106SA5L 0000RENTALS

12 months 902 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH1040
Activity ID: 1HAH104005

Activity Filter * Starts In FY *
No DepartmentNONE Linear 7,128.15 DollarsZDEPTCON 0000CONTINGENCY

7128.15 DollarsFactors
No DepartmentNONE Linear 2,916.13 DollarsZDEPTESC 0000ESCALATION

2916.13 DollarsFactors
Activity ID: 1HXXXH4005 Description: Sampling Services - FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Receiving, Packaging, & Transportation 0.96 each 0HC 0 0 18,164 18,164 18,16400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,377 15,377015,377

Total for Activity 1HXXXH4005: 0 0 18,164 33,540 33,540015,377

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Receiving, Packaging, & Transportation

Resources

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 
Item Desc - Misc. supplies & GFE
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 5000 dollarsFactors
Analytical Laboratory ServicesNONE Linear 3,000.00 DollarsK267SA5C 0000SUPPLIES

1 ls 3000 dollarsFactors
Business Management OfficeNONE Linear 10,824.00 DollarsC106SA5L 0000RENTALS

12 months 902 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,325.51 DollarsZDEPTCON 0000CONTINGENCY

11325.5 DollarsFactors
No DepartmentNONE Linear 4,051.37 DollarsZDEPTESC 0000ESCALATION

4051.37 DollarsFactors
WBS No: 1HAH2010 Title: Data System Operation & Maintenance
Activity ID: 1HAH201001 Description: SWD Database Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SWD DQ SWD Data Quality 1.00 each 350EE 350 11,295 40,000 51,295 56,6825,3870
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,998 2,99802,998

Total for Activity 1HAH201001: 350 11,295 40,000 54,293 59,6805,3872,998

Cost Element Skill Quantity UnitsCurve

Line Item SWD DQ - SWD Data Quality

Resources

BOE Estimators Experience - Marian Carr - 20 years environmental data experience, 3 years environmental data management experience at RFETS, manage current 
(FYOO) data cleanup activiteis for SWD.
Experience Item Desc - Data managemenet, review and correction activities
Breakdown of Cost Data:
 Item - Onsite labor and subcontractor support
 Units - ea
 Unit Cost - onsite labor rates for 350 hrs.  Programming support at Fixed unit rate for Dyn I&ET support.
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

Department
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH2010
Activity ID: 1HAH201001

Activity Filter * Starts In FY *
Analytical Laboratory ServicesENVIRONMENTAL SCIENTISTS Linear 350.00 HoursK267S750 S020STRAIGHT TIME BASE

350 hoursFactors
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 40,000.00 DollarsK267SA59 P060DYNCORP I&ET

40000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,806.59 DollarsZDEPTCON 0000CONTINGENCY

1806.59 DollarsFactors
No DepartmentNONE Linear 1,191.90 DollarsZDEPTESC 0000ESCALATION

1191.9 DollarsFactors
Activity ID: 1HAH201002 Description: SWD Database Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SWD DQ SWD Data Quality 1.00 each 350EE 350 11,295 20,000 31,295 35,2813,9870
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,260 5,26005,260

Total for Activity 1HAH201002: 350 11,295 20,000 36,554 40,5413,9875,260

Cost Element Skill Quantity UnitsCurve

Line Item SWD DQ - SWD Data Quality

Resources

BOE Estimators Experience - Marian Carr - 20 years environmental data experience, 3 years environmental data management experience at RFETS, manage current 
(FYOO) data cleanup activiteis for SWD.
Experience Item Desc - Data managemenet, review and correction activities
Breakdown of Cost Data:
 Item - Onsite labor and subcontractor support
 Units - ea
 Unit Cost - onsite labor rates for 350 hrs.  Programming support at Fixed unit rate for Dyn I&ET support.
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesENVIRONMENTAL SCIENTISTS Linear 350.00 HoursK267S750 S020STRAIGHT TIME BASE

350 hoursFactors
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 20,000.00 DollarsK267SA59 P060DYNCORP I&ET

40000 Dollars 0.5 Management cutFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,610.95 DollarsZDEPTCON 0000CONTINGENCY

3610.95 DollarsFactors
No DepartmentNONE Linear 1,648.75 DollarsZDEPTESC 0000ESCALATION

1648.75 DollarsFactors
Activity ID: 1HAH201003 Description: SWD Database Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SWD DQ SWD Data Quality 1.00 each 350EE 350 11,295 20,000 31,295 35,2023,9080
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,735 9,73509,735

Total for Activity 1HAH201003: 350 11,295 20,000 41,030 44,9383,9089,735
Line Item SWD DQ - SWD Data Quality

BOE Estimators Experience - Marian Carr - 20 years environmental data experience, 3 years environmental data management experience at RFETS, manage current 
(FYOO) data cleanup activiteis for SWD.
Experience Item Desc - Data managemenet, review and correction activities
Breakdown of Cost Data:
 Item - Onsite labor and subcontractor support
 Units - ea
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH2010
Activity ID: 1HAH201003

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - onsite labor rates for 350 hrs.  Programming support at Fixed unit rate for Dyn I&ET support.
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesENVIRONMENTAL SCIENTISTS Linear 350.00 HoursK267S750 S020STRAIGHT TIME BASE

350 hoursFactors
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 20,000.00 DollarsK267SA59 P060DYNCORP I&ET

40000 Dollars 0.5 Management cutFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,035.82 DollarsZDEPTCON 0000CONTINGENCY

7035.82 DollarsFactors
No DepartmentNONE Linear 2,699.51 DollarsZDEPTESC 0000ESCALATION

2699.51 DollarsFactors
Activity ID: 1HAH201004 Description: SWD Database Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SWD DQ SWD Data Quality 1.00 each 263EE 263 8,471 20,000 28,471 30,8602,3890
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,398 4,39804,398

Total for Activity 1HAH201004: 263 8,471 20,000 32,869 35,2582,3894,398

Cost Element Skill Quantity UnitsCurve

Line Item SWD DQ - SWD Data Quality

Resources

BOE Estimators Experience - Marian Carr - 20 years environmental data experience, 3 years environmental data management experience at RFETS, manage current 
(FYOO) data cleanup activiteis for SWD.
Experience Item Desc - Data managemenet, review and correction activities
Breakdown of Cost Data:
 Item - Onsite labor and subcontractor support
 Units - ea
 Unit Cost - onsite labor rates for 350 hrs.  Programming support at Fixed unit rate for Dyn I&ET support.
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesENVIRONMENTAL SCIENTISTS Linear 262.50 HoursK267S750 S020STRAIGHT TIME BASE

350 hours 0.75 Management cutFactors
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 20,000.00 DollarsK267SA59 P060DYNCORP I&ET

40000 Dollars 0.5 Management cutFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,434.92 DollarsZDEPTCON 0000CONTINGENCY

1434.92 DollarsFactors
No DepartmentNONE Linear 2,963.03 DollarsZDEPTESC 0000ESCALATION

2963.03 DollarsFactors
Activity ID: 1HAH201005 Description: SWD Database Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SWD DQ SWD Data Quality 1.00 each 263EE 263 8,471 20,000 28,471 31,4192,9480
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 16,765 16,765016,765

Total for Activity 1HAH201005: 263 8,471 20,000 45,236 48,1832,94816,765
Line Item SWD DQ - SWD Data Quality

BOE Estimators Experience - Marian Carr - 20 years environmental data experience, 3 years environmental data management experience at RFETS, manage current 
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH2010
Activity ID: 1HAH201005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

(FYOO) data cleanup activiteis for SWD.
Experience Item Desc - Data managemenet, review and correction activities
Breakdown of Cost Data:
 Item - Onsite labor and subcontractor support
 Units - ea
 Unit Cost - onsite labor rates for 350 hrs.  Programming support at Fixed unit rate for Dyn I&ET support.
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesENVIRONMENTAL SCIENTISTS Linear 262.50 HoursK267S750 S020STRAIGHT TIME BASE

350 hours 0.75 Management cutFactors
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 20,000.00 DollarsK267SA59 P060DYNCORP I&ET

40000 Dollars 0.5 Management cutFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,897.44 DollarsZDEPTCON 0000CONTINGENCY

11897.4 DollarsFactors
No DepartmentNONE Linear 4,867.25 DollarsZDEPTESC 0000ESCALATION

4867.25 DollarsFactors
Activity ID: 1HAH201006 Description: SWD Database Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SWD DQ SWD Data Quality 1.00 each 263EE 263 8,471 0 8,471 19,01710,5460
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,465 7,46507,465

Total for Activity 1HAH201006: 263 8,471 0 15,936 26,48310,5467,465

Cost Element Skill Quantity UnitsCurve

Line Item SWD DQ - SWD Data Quality

Resources

BOE Estimators Experience - Marian Carr - 20 years environmental data experience, 3 years environmental data management experience at RFETS, manage current 
(FYOO) data cleanup activiteis for SWD.
Experience Item Desc - Data managemenet, review and correction activities
Breakdown of Cost Data:
 Item - Onsite labor and subcontractor support
 Units - ea
 Unit Cost - onsite labor rates for 350 hrs.  Programming support at Fixed unit rate for Dyn I&ET support.
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesENVIRONMENTAL SCIENTISTS Linear 262.50 HoursK267S750 S020STRAIGHT TIME BASE

350 hours 0.75 Management cutFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,917.91 DollarsZDEPTCON 0000CONTINGENCY

3917.91 DollarsFactors
No DepartmentNONE Linear 3,547.31 DollarsZDEPTESC 0000ESCALATION

3547.31 DollarsFactors
Activity ID: 1HAH201011 Description: GIS Database Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

GIS DM GIS Data Management 1.00 each 0VQ 0 0 48,969 48,969 48,96900
GIS O&M GIS Operations/Maintenance 1.00 each 0VQ 0 0 92,073 92,073 92,07300
GIS Web GIS Internet Web Server 1.00 each 0VQ 0 0 27,511 27,511 27,51100
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH2010
Activity ID: 1HAH201011

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,916 8,91608,916

Total for Activity 1HAH201011: 0 0 168,553 177,469 177,46908,916

Cost Element Skill Quantity UnitsCurve

Line Item GIS DM - GIS Data Management

Resources

BOE Vendor Name - Destiny Resources
Vendor Quote - 2500 hrs @$68/hr
Quote Received by - M. Carr
Date Received - 4/15/00
Item being quoted - GIS Management, data management and web site installation and maintenance
Other Info - separate quote for software upgrades 
Availability - now

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 48,968.80 DollarsK267SA5H P060SUBCONTRACTED SRVS

60520 Dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item GIS O&M - GIS Operations/Maintenance

Resources

BOE Vendor Name - Destiny Resources
Vendor Quote - 2500 hrs @$68/hr
Quote Received by - M. Carr
Date Received - 4/15/00
Item being quoted - GIS Management, data management and web site installation and maintenance
Other Info - separate quote for software upgrades 
Availability - now

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Back Loaded 27,000.00 DollarsK267SA5C 0000SUPPLIES

27000 Lump SumFactors
Analytical Laboratory ServicesNONE Bell Shaped 4,000.00 DollarsK267SA5C 0000SUPPLIES

4000 DollarsFactors
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 61,073.45 DollarsK267SA5H P060SUBCONTRACTED SRVS

1 Lump Sum 75480
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item GIS Web - GIS Internet Web Server

Resources

BOE Vendor Name - Destiny Resources
Vendor Quote - 2500 hrs @$68/hr
Quote Received by - M. Carr
Date Received - 4/15/00
Item being quoted - GIS Management, data management and web site installation and maintenance
Other Info - separate quote for software upgrades 
Availability - now

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 27,510.56 DollarsK267SA5H P060SUBCONTRACTED SRVS

34000 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,372.19 DollarsZDEPTCON 0000CONTINGENCY

5372.19 DollarsFactors
No DepartmentNONE Linear 3,544.29 DollarsZDEPTESC 0000ESCALATION

3544.29 DollarsFactors
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH2010
Activity ID: 1HAH201012

Activity Filter * Starts In FY *
Activity ID: 1HAH201012 Description: GIS Database Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

GIS DM GIS Data Management 1.00 each 0VQ 0 0 48,969 48,969 48,96900
GIS O&M GIS Operations/Maintenance 1.00 each 0VQ 0 0 71,773 71,773 71,77300
GIS Web GIS Internet Web Server 1.00 each 0VQ 0 0 11,279 11,279 11,27900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 19,682 19,682019,682

Total for Activity 1HAH201012: 0 0 132,022 151,703 151,703019,682

Cost Element Skill Quantity UnitsCurve

Line Item GIS DM - GIS Data Management

Resources

BOE  Destiny Resources
Vendor Quote - 2500 hrs @$68/hr
Quote Received by - M. Carr
Date Received - 4/15/00
Item being quoted - GIS Management, data management and web site installation and maintenance
Other Info - separate quote for software upgrades 
Availability - now

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 48,968.80 DollarsK267SA5H P060SUBCONTRACTED SRVS

60520 Dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item GIS O&M - GIS Operations/Maintenance

Resources

BOE Vendor Name - Destiny Resources
Vendor Quote - 2500 hrs @$68/hr
Quote Received by - M. Carr
Date Received - 4/15/00
Item being quoted - GIS Management, data management and web site installation and maintenance
Other Info - separate quote for software upgrades 
Availability - now

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Back Loaded 6,700.00 DollarsK267SA5C 0000SUPPLIES

6700 Lump SumFactors
Analytical Laboratory ServicesNONE Bell Shaped 4,000.00 DollarsK267SA5C 0000SUPPLIES

4000 DollarsFactors
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 61,073.45 DollarsK267SA5H P060SUBCONTRACTED SRVS

75480 Dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item GIS Web - GIS Internet Web Server

Resources

BOE Vendor Name - Destiny Resources
Vendor Quote - 2500 hrs @$68/hr
Quote Received by - M. Carr
Date Received - 4/15/00
Item being quoted - GIS Management, data management and web site installation and maintenance
Other Info - separate quote for software upgrades 
Availability - now

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 11,279.33 DollarsK267SA5H P060SUBCONTRACTED SRVS

13940 dollars
0.80913  [SYS 061400] .80704 - System 

Factors
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH2010
Activity ID: 1HAH201012

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,512.00 DollarsZDEPTCON 0000CONTINGENCY

13512 DollarsFactors
No DepartmentNONE Linear 6,169.56 DollarsZDEPTESC 0000ESCALATION

6169.56 DollarsFactors
Activity ID: 1HAH201013 Description: GIS Database Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

GIS DM GIS Data Management 1.00 each 0VQ 0 0 44,072 44,072 44,07200
GIS O&M GIS Operations/Maintenance 1.00 each 0VQ 0 0 82,912 82,912 82,91200
GIS Web GIS Internet Web Server 1.00 each 0VQ 0 0 3,191 3,191 3,19100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 36,000 36,000036,000

Total for Activity 1HAH201013: 0 0 130,176 166,176 166,176036,000

Cost Element Skill Quantity UnitsCurve

Line Item GIS DM - GIS Data Management

Resources

BOE  Destiny Resources
Vendor Quote - 2500 hrs @$68/hr
Quote Received by - M. Carr
Date Received - 4/15/00
Item being quoted - GIS Management, data management and web site installation and maintenance
Other Info - separate quote for software upgrades 
Availability - now

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 44,071.92 DollarsK267SA5H P060SUBCONTRACTED SRVS

60520 Dollars 0.9 MNAGEMENT CUT
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item GIS O&M - GIS Operations/Maintenance

Resources

BOE Vendor Name - Destiny Resources
Vendor Quote - 2500 hrs @$68/hr
Quote Received by - M. Carr
Date Received - 4/15/00
Item being quoted - GIS Management, data management and web site installation and maintenance
Other Info - separate quote for software upgrades 
Availability - now

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Back Loaded 27,000.00 DollarsK267SA5C 0000SUPPLIES

27000 DollarsFactors
Analytical Laboratory ServicesNONE Bell Shaped 4,000.00 DollarsK267SA5C 0000SUPPLIES

4000 DollarsFactors
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 51,912.44 DollarsK267SA5H P060SUBCONTRACTED SRVS

75480 Dollars 0.85 Management cut
0.80913  [SYS 061400] .80704 - System 

Factors

Line Item GIS Web - GIS Internet Web Server
BOE Vendor Name - Destiny Resources

Vendor Quote - 2500 hrs @$68/hr
Quote Received by - M. Carr
Date Received - 4/15/00
Item being quoted - GIS Management, data management and web site installation and maintenance
Other Info - separate quote for software upgrades 
Availability - now
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH2010
Activity ID: 1HAH201013

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 3,191.23 DollarsK267SA5H P060SUBCONTRACTED SRVS

3944 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 26,017.90 DollarsZDEPTCON 0000CONTINGENCY

26017.9 DollarsFactors
No DepartmentNONE Linear 9,982.55 DollarsZDEPTESC 0000ESCALATION

9982.55 DollarsFactors
Activity ID: 1HAH201014 Description: GIS Database Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

GIS DM GIS Data Management 1.00 each 0VQ 0 0 44,072 44,072 44,07200
GIS O&M GIS Operations/Maintenance 1.00 each 0VQ 0 0 82,912 82,912 82,91200
GIS Web GIS Internet Web Server 1.00 each 0VQ 0 0 3,191 3,191 3,19100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,552 18,552018,552

Total for Activity 1HAH201014: 0 0 130,176 148,727 148,727018,552

Cost Element Skill Quantity UnitsCurve

Line Item GIS DM - GIS Data Management

Resources

BOE  Destiny Resources
Vendor Quote - 2500 hrs @$68/hr
Quote Received by - M. Carr
Date Received - 4/15/00
Item being quoted - GIS Management, data management and web site installation and maintenance
Other Info - separate quote for software upgrades 
Availability - now

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 44,071.92 DollarsK267SA5H P060SUBCONTRACTED SRVS

60520 Dollars 0.9 Management cut
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item GIS O&M - GIS Operations/Maintenance

Resources

BOE Vendor Name - Destiny Resources
Vendor Quote - 2500 hrs @$68/hr
Quote Received by - M. Carr
Date Received - 4/15/00
Item being quoted - GIS Management, data management and web site installation and maintenance
Other Info - separate quote for software upgrades 
Availability - now

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Back Loaded 27,000.00 DollarsK267SA5C 0000SUPPLIES

27000 DollarsFactors
Analytical Laboratory ServicesNONE Bell Shaped 4,000.00 DollarsK267SA5C 0000SUPPLIES

4000 DollarsFactors
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 51,912.44 DollarsK267SA5H P060SUBCONTRACTED SRVS

75480 Dollars 0.85 Management cut
0.80913  [SYS 061400] .80704 - System 

Factors
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH2010
Activity ID: 1HAH201014

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item GIS Web - GIS Internet Web Server

Resources

BOE Vendor Name - Destiny Resources
Vendor Quote - 2500 hrs @$68/hr
Quote Received by - M. Carr
Date Received - 4/15/00
Item being quoted - GIS Management, data management and web site installation and maintenance
Other Info - separate quote for software upgrades 
Availability - now

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 3,191.23 DollarsK267SA5H P060SUBCONTRACTED SRVS

3944 dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,052.93 DollarsZDEPTCON 0000CONTINGENCY

6052.93 DollarsFactors
No DepartmentNONE Linear 12,498.97 DollarsZDEPTESC 0000ESCALATION

12499 DollarsFactors
Activity ID: 1HAH201015 Description: GIS Database Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

GIS DM GIS Data Management 1.00 each 0VQ 0 0 48,969 48,969 48,96900
GIS O&M GIS Operations/Maintenance 1.00 each 0VQ 0 0 62,312 62,312 62,31200
GIS Web GIS Internet Web Server 1.00 each 0VQ 0 0 9,629 9,629 9,62900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 64,516 64,516064,516

Total for Activity 1HAH201015: 0 0 120,910 185,426 185,426064,516

Cost Element Skill Quantity UnitsCurve

Line Item GIS DM - GIS Data Management

Resources

BOE  Destiny Resources
Vendor Quote - 2500 hrs @$68/hr
Quote Received by - M. Carr
Date Received - 4/15/00
Item being quoted - GIS Management, data management and web site installation and maintenance
Other Info - separate quote for software upgrades 
Availability - now

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 48,968.80 DollarsK267SA5H P060SUBCONTRACTED SRVS

60520 Dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item GIS O&M - GIS Operations/Maintenance

Resources

BOE Vendor Name - Destiny Resources
Vendor Quote - 2500 hrs @$68/hr
Quote Received by - M. Carr
Date Received - 4/15/00
Item being quoted - GIS Management, data management and web site installation and maintenance
Other Info - separate quote for software upgrades 
Availability - now

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH2010
Activity ID: 1HAH201015

Activity Filter * Starts In FY *
Analytical Laboratory ServicesNONE Back Loaded 6,400.00 DollarsK267SA5C 0000SUPPLIES

6400 DollarsFactors
Analytical Laboratory ServicesNONE Bell Shaped 4,000.00 DollarsK267SA5C 0000SUPPLIES

4000 DollarsFactors
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 51,912.44 DollarsK267SA5H P060SUBCONTRACTED SRVS

75480 Dollars 0.85 Management cut
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item GIS Web - GIS Internet Web Server

Resources

BOE Vendor Name - Destiny Resources
Vendor Quote - 2500 hrs @$68/hr
Quote Received by - M. Carr
Date Received - 4/15/00
Item being quoted - GIS Management, data management and web site installation and maintenance
Other Info - separate quote for software upgrades 
Availability - now

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 9,628.70 DollarsK267SA5H P060SUBCONTRACTED SRVS

23800 dollars 0.5 Management cut
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 45,785.38 DollarsZDEPTCON 0000CONTINGENCY

45785.4 DollarsFactors
No DepartmentNONE Linear 18,730.82 DollarsZDEPTESC 0000ESCALATION

18730.8 DollarsFactors
Activity ID: 1HAH201016 Description: GIS Database Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

GIS DM GIS Data Management 1.00 each 0VQ 0 0 12,137 12,137 12,13700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,086 5,08605,086

Total for Activity 1HAH201016: 0 0 12,137 17,223 17,22305,086

Cost Element Skill Quantity UnitsCurve

Line Item GIS DM - GIS Data Management

Resources

BOE  Destiny Resources
Vendor Quote - 2350 hrs @$68/hr
Quote Received by - M. Carr
Date Received - 4/15/00
Item being quoted - GIS Management, data management and web site installation and maintenance
Other Info - separate quote for software upgrades 
Availability - now
Note: vendor assumed operations in FY06.  Mangement indicated closure on 12/15/06.  Quote reduced to reflect closure activities vs operation activities by 
M.Carr 5/00.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 12,137.01 DollarsK267SA5H P060SUBCONTRACTED SRVS

15000 Dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH2010
Activity ID: 1HAH201016

Activity Filter * Starts In FY *
No DepartmentNONE Linear 2,793.17 DollarsZDEPTCON 0000CONTINGENCY

2793.18 DollarsFactors
No DepartmentNONE Linear 2,292.89 DollarsZDEPTESC 0000ESCALATION

2292.89 DollarsFactors
Activity ID: 1HAH201021 Description: EDDIE Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EDDIE EDDIE Web Site Ops and Maintenance 1.00 each 0VQ 0 0 45,400 45,400 45,40000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,402 2,40202,402

Total for Activity 1HAH201021: 0 0 45,400 47,802 47,80202,402

Cost Element Skill Quantity UnitsCurve

Line Item EDDIE - EDDIE Web Site Ops and Maintenance

Resources

BOE Vendor Name - Dyn I&ET
Vendor Quote - $40,400
Quote Received by - M. Carr
Date Received - 4/18/00
Item being quoted - EDDIE maintenance and operations (Web site maintenance)
Other Info - Additional $5,000 added to upgrade computers/software to support EDDIE.  Costs will be based on KH IRM computer prices in effect when purchase 
is consumated.
Availability - Now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 40,400.00 DollarsK267SA59 P060DYNCORP I&ET

40400 dollarsFactors
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

5000 DolalrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,447.01 DollarsZDEPTCON 0000CONTINGENCY

1447.01 DollarsFactors
No DepartmentNONE Linear 954.66 DollarsZDEPTESC 0000ESCALATION

954.661 DollarsFactors
Activity ID: 1HAH201022 Description: EDDIE Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EDDIE EDDIE Web Site Ops and Maintenance 1.00 each 0VQ 0 0 45,400 45,400 45,40000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,768 6,76806,768

Total for Activity 1HAH201022: 0 0 45,400 52,168 52,16806,768

Cost Element Skill Quantity UnitsCurve

Line Item EDDIE - EDDIE Web Site Ops and Maintenance

Resources

BOE Vendor Name - Dyn I&ET
Vendor Quote - $40,400
Quote Received by - M. Carr
Date Received - 4/18/00
Item being quoted - EDDIE maintenance and operations (Web site maintenance)
Other Info - Additional $5,000 added to upgrade computers/software to support EDDIE.  Costs will be based on KH IRM computer prices in effect when purchase 
is consumated.
Availability - Now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 40,400.00 DollarsK267SA59 P060DYNCORP I&ET

40400 dollarsFactors
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

5000 DolalrsFactors
Line Item SYS - Contingency And Escalation

BOE
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH2010
Activity ID: 1HAH201022

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 4,646.55 DollarsZDEPTCON 0000CONTINGENCY
4646.55 DollarsFactors

No DepartmentNONE Linear 2,121.61 DollarsZDEPTESC 0000ESCALATION
2121.61 DollarsFactors

Activity ID: 1HAH201023 Description: EDDIE Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EDDIE EDDIE Web Site Ops and Maintenance 1.00 each 0VQ 0 0 45,400 45,400 45,40000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,556 12,556012,556

Total for Activity 1HAH201023: 0 0 45,400 57,956 57,956012,556

Cost Element Skill Quantity UnitsCurve

Line Item EDDIE - EDDIE Web Site Ops and Maintenance

Resources

BOE Vendor Name - Dyn I&ET
Vendor Quote - $40,400
Quote Received by - M. Carr
Date Received - 4/18/00
Item being quoted - EDDIE maintenance and operations (Web site maintenance)
Other Info - Additional $5,000 added to upgrade computers/software to support EDDIE.  Costs will be based on KH IRM computer prices in effect when purchase 
is consumated.
Availability - Now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 40,400.00 DollarsK267SA59 P060DYNCORP I&ET

40400 dollarsFactors
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

5000 DolalrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,074.00 DollarsZDEPTCON 0000CONTINGENCY

9074 DollarsFactors
No DepartmentNONE Linear 3,481.51 DollarsZDEPTESC 0000ESCALATION

3481.51 DollarsFactors
Activity ID: 1HAH201024 Description: EDDIE Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EDDIE EDDIE Web Site Ops and Maintenance 1.00 each 0VQ 0 0 45,400 45,400 45,40000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,470 6,47006,470

Total for Activity 1HAH201024: 0 0 45,400 51,870 51,87006,470

Cost Element Skill Quantity UnitsCurve

Line Item EDDIE - EDDIE Web Site Ops and Maintenance

Resources

BOE Vendor Name - Dyn I&ET
Vendor Quote - $40,400
Quote Received by - M. Carr
Date Received - 4/18/00
Item being quoted - EDDIE maintenance and operations (Web site maintenance)
Other Info - Additional $5,000 added to upgrade computers/software to support EDDIE.  Costs will be based on KH IRM computer prices in effect when purchase 
is consumated.
Availability - Now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 40,400.00 DollarsK267SA59 P060DYNCORP I&ET

40400 dollarsFactors
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

5000 DolalrsFactors
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WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH2010
Activity ID: 1HAH201024

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,111.02 DollarsZDEPTCON 0000CONTINGENCY

2111.02 DollarsFactors
No DepartmentNONE Linear 4,359.14 DollarsZDEPTESC 0000ESCALATION

4359.14 DollarsFactors
Activity ID: 1HAH201025 Description: EDDIE Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EDDIE EDDIE Web Site Ops and Maintenance 1.00 each 0VQ 0 0 45,400 45,400 45,40000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 24,225 24,225024,225

Total for Activity 1HAH201025: 0 0 45,400 69,625 69,625024,225

Cost Element Skill Quantity UnitsCurve

Line Item EDDIE - EDDIE Web Site Ops and Maintenance

Resources

BOE Vendor Name - Dyn I&ET
Vendor Quote - $40,400
Quote Received by - M. Carr
Date Received - 4/18/00
Item being quoted - EDDIE maintenance and operations (Web site maintenance)
Other Info - Additional $5,000 added to upgrade computers/software to support EDDIE.  Costs will be based on KH IRM computer prices in effect when purchase 
is consumated.
Availability - Now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 40,400.00 DollarsK267SA59 P060DYNCORP I&ET

40400 dollarsFactors
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

5000 DolalrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 17,191.77 DollarsZDEPTCON 0000CONTINGENCY

17191.8 DollarsFactors
No DepartmentNONE Linear 7,033.16 DollarsZDEPTESC 0000ESCALATION

7033.16 DollarsFactors
Activity ID: 1HAH201026 Description: EDDIE Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EDDIE EDDIE Web Site Ops and Maintenance 1.00 each 0VQ 0 0 5,000 5,000 5,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,095 2,09502,095

Total for Activity 1HAH201026: 0 0 5,000 7,095 7,09502,095

Cost Element Skill Quantity UnitsCurve

Line Item EDDIE - EDDIE Web Site Ops and Maintenance

Resources

BOE Vendor Name - Dyn I&ET
Vendor Quote - $40,400
Quote Received by - M. Carr
Date Received - 4/18/00
Item being quoted - EDDIE maintenance and operations (Web site maintenance)
Other Info - Additional $5,000 added to upgrade computers/software to support EDDIE.  Costs will be based on KH IRM computer prices in effect when purchase 
is consumated.
Availability - Now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 5,000.00 DollarsK267SA59 P060DYNCORP I&ET

10000 dollars 0.5 Management cutFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH2010
Activity ID: 1HAH201026

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,150.68 DollarsZDEPTCON 0000CONTINGENCY

1150.68 DollarsFactors
No DepartmentNONE Linear 944.59 DollarsZDEPTESC 0000ESCALATION

944.587 DollarsFactors
Activity ID: 1HAH201031 Description: ISEDS Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

ISEDS ISEDS O&M 1.00 each 0VQ 0 0 45,400 45,400 45,40000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,402 2,40202,402

Total for Activity 1HAH201031: 0 0 45,400 47,802 47,80202,402

Cost Element Skill Quantity UnitsCurve

Line Item ISEDS - ISEDS O&M

Resources

BOE Vendor Name - Dyn I&ET
Vendor Quote - $40,400
Quote Received by - Marian Carr
Date Received - 4/18/00
Item being quoted - Operate and maintain ISEDS web site
Other Info - DDIE maintenance and operations (Web site maintenance)
Other Info - Additional $5,000 added to upgrade computers/software to support ISEDS.  Costs will be based on KH IRM computer prices in effect when purchase 
is consumated.
Availability - Now

Department
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA59 0000DYNCORP I&ET

5000 DollarsFactors
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 40,400.00 DollarsK267SA59 P060DYNCORP I&ET

40400 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,447.01 DollarsZDEPTCON 0000CONTINGENCY

1447.01 DollarsFactors
No DepartmentNONE Linear 954.66 DollarsZDEPTESC 0000ESCALATION

954.661 DollarsFactors
Activity ID: 1HAH201032 Description: ISEDS Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

ISEDS ISEDS O&M 1.00 each 0VQ 0 0 45,400 45,400 45,40000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,768 6,76806,768

Total for Activity 1HAH201032: 0 0 45,400 52,168 52,16806,768

Cost Element Skill Quantity UnitsCurve

Line Item ISEDS - ISEDS O&M

Resources

BOE Vendor Name - Dyn I&ET
Vendor Quote - $40,400
Quote Received by - Marian Carr
Date Received - 4/18/00
Item being quoted - Operate and maintain ISEDS web site
Other Info - DDIE maintenance and operations (Web site maintenance)
Other Info - Additional $5,000 added to upgrade computers/software to support ISEDS.  Costs will be based on KH IRM computer prices in effect when purchase 
is consumated.
Availability - Now

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH2010
Activity ID: 1HAH201032

Activity Filter * Starts In FY *
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA59 0000DYNCORP I&ET

5000 DollarsFactors
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 40,400.00 DollarsK267SA59 P060DYNCORP I&ET

40400 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,646.55 DollarsZDEPTCON 0000CONTINGENCY

4646.55 DollarsFactors
No DepartmentNONE Linear 2,121.61 DollarsZDEPTESC 0000ESCALATION

2121.61 DollarsFactors
Activity ID: 1HAH201033 Description: ISEDS Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

ISEDS ISEDS O&M 1.00 each 0VQ 0 0 45,400 45,400 45,40000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,556 12,556012,556

Total for Activity 1HAH201033: 0 0 45,400 57,956 57,956012,556

Cost Element Skill Quantity UnitsCurve

Line Item ISEDS - ISEDS O&M

Resources

BOE Vendor Name - Dyn I&ET
Vendor Quote - $40,400
Quote Received by - Marian Carr
Date Received - 4/18/00
Item being quoted - Operate and maintain ISEDS web site
Other Info - DDIE maintenance and operations (Web site maintenance)
Other Info - Additional $5,000 added to upgrade computers/software to support ISEDS.  Costs will be based on KH IRM computer prices in effect when purchase 
is consumated.
Availability - Now

Department
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA59 0000DYNCORP I&ET

5000 DollarsFactors
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 40,400.00 DollarsK267SA59 P060DYNCORP I&ET

40400 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,074.00 DollarsZDEPTCON 0000CONTINGENCY

9074 DollarsFactors
No DepartmentNONE Linear 3,481.51 DollarsZDEPTESC 0000ESCALATION

3481.51 DollarsFactors
Activity ID: 1HAH201034 Description: ISEDS Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

ISEDS ISEDS O&M 1.00 each 0VQ 0 0 45,400 45,400 45,40000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,470 6,47006,470

Total for Activity 1HAH201034: 0 0 45,400 51,870 51,87006,470
Line Item ISEDS - ISEDS O&M

BOE Vendor Name - Dyn I&ET
Vendor Quote - $40,400
Quote Received by - Marian Carr
Date Received - 4/18/00
Item being quoted - Operate and maintain ISEDS web site
Other Info - DDIE maintenance and operations (Web site maintenance)
Other Info - Additional $5,000 added to upgrade computers/software to support ISEDS.  Costs will be based on KH IRM computer prices in effect when purchase 
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Project Baseline_Devl
WBS Filter 1HAH
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WBS No: 1HAH2010
Activity ID: 1HAH201034

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

is consumated.
Availability - Now

Department
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA59 0000DYNCORP I&ET

5000 DollarsFactors
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 40,400.00 DollarsK267SA59 P060DYNCORP I&ET

40400 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,111.02 DollarsZDEPTCON 0000CONTINGENCY

2111.02 DollarsFactors
No DepartmentNONE Linear 4,359.14 DollarsZDEPTESC 0000ESCALATION

4359.14 DollarsFactors
Activity ID: 1HAH201035 Description: ISEDS Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

ISEDS ISEDS O&M 1.00 each 0VQ 0 0 45,400 45,400 45,40000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 24,225 24,225024,225

Total for Activity 1HAH201035: 0 0 45,400 69,625 69,625024,225

Cost Element Skill Quantity UnitsCurve

Line Item ISEDS - ISEDS O&M

Resources

BOE Vendor Name - Dyn I&ET
Vendor Quote - $40,400
Quote Received by - Marian Carr
Date Received - 4/18/00
Item being quoted - Operate and maintain ISEDS web site
Other Info - DDIE maintenance and operations (Web site maintenance)
Other Info - Additional $5,000 added to upgrade computers/software to support ISEDS.  Costs will be based on KH IRM computer prices in effect when purchase 
is consumated.
Availability - Now

Department
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA59 0000DYNCORP I&ET

5000 DollarsFactors
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 40,400.00 DollarsK267SA59 P060DYNCORP I&ET

40400 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 17,191.77 DollarsZDEPTCON 0000CONTINGENCY

17191.8 DollarsFactors
No DepartmentNONE Linear 7,033.16 DollarsZDEPTESC 0000ESCALATION

7033.16 DollarsFactors
Activity ID: 1HAH201036 Description: ISEDS Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

ISEDS ISEDS O&M 1.00 each 0VQ 0 0 5,000 5,000 5,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,095 2,09502,095

Total for Activity 1HAH201036: 0 0 5,000 7,095 7,09502,095
Line Item ISEDS - ISEDS O&M

BOE Vendor Name - Dyn I&ET
Vendor Quote - $40,400
Quote Received by - Marian Carr
Date Received - 4/18/00
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH2010
Activity ID: 1HAH201036

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item being quoted - Operate and maintain ISEDS web site
Other Info - DDIE maintenance and operations (Web site maintenance)
Other Info - Additional $5,000 added to upgrade computers/software to support ISEDS.  Costs will be based on KH IRM computer prices in effect when purchase 
is consumated.
Availability - Now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 5,000.00 DollarsK267SA59 P060DYNCORP I&ET

10000 Dollars 0.5 Management cutFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,150.68 DollarsZDEPTCON 0000CONTINGENCY

1150.68 DollarsFactors
No DepartmentNONE Linear 944.59 DollarsZDEPTESC 0000ESCALATION

944.587 DollarsFactors
Activity ID: 1HAH201041 Description: AST Database Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

 Data Delivery Analytical Data Delivery 1.00 each 0VQ 0 0 135,602 135,602 135,60200
A/S Tech Srv AST/SWD Technical Services 1.00 each 0VQ 0 0 295,594 295,594 295,59400
AST DYN AST/SWD Programming 1.00 each 0VQ 0 0 80,000 80,000 80,00000
AST O&M AST Operations/Maintenance 1.00 each 0VQ 0 0 203,572 203,572 203,57200
NEDD NEDD Implementation 1.00 each 0VQ 0 0 106,735 106,735 106,73500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 43,458 43,458043,458

Total for Activity 1HAH201041: 0 0 821,503 864,961 864,961043,458

Cost Element Skill Quantity UnitsCurve

Line Item  Data Delivery - Analytical Data Delivery

Resources

BOE Vendor Name - Enabling Technology
Vendor Quote - $125,602
Quote Received by - Marian Carr
Date Received - 4/13/00
Item being quoted - AST/SWD data processing and data delivery
Other Info - Additional $10,000 added to purchace computers/equipment for data delivery/EDD processing.  Acutal purchace price will be based on KH IRM 
approved computer configurations in effect at time of purchase.
Availability - Now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 125,602.00 DollarsK267SA59 P060DYNCORP I&ET

125602 DollarsFactors
Analytical Laboratory ServicesNONE Linear 10,000.00 DollarsK267SA5C 0000SUPPLIES

10000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item A/S Tech Srv - AST/SWD Technical Services

Resources

BOE Vendor Name - Enabling Technology
Vendor Quote - $290,594
Quote Received by - Marian Carr
Date Received - 4/13/00
Item being quoted - Analytical Services technical support activities
Other Info - Additional $5,000 added to purchace computers for Analytical Services Support.  Acutal purchace price will be based on KH IRM approved computer 
configurations in effect at time of purchase.
Availability - Now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 290,594.00 DollarsK267SA59 P060DYNCORP I&ET

290594 DollarsFactors
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

5000 DollarsFactors
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH2010
Activity ID: 1HAH201041

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item AST DYN - AST/SWD Programming

Resources

BOE Vendor Name - Envision Technology
Vendor Quote - $80,000
Quote Received by - Marian Carr
Date Received - 4/19/00
Item being quoted - On-demand oracle programming support at fixed unit rate
Other Info - 
Availability - Now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 80,000.00 DollarsK267SA59 P060DYNCORP I&ET

80000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item AST O&M - AST Operations/Maintenance

Resources

BOE Vendor Name - Enabling Technology
Vendor Quote - $198572
Quote Received by - Marian Carr
Date Received - 4/13/00
Item being quoted - AST/SWD and associated systems and processes operations and maintenance
Other Info - Additional $5,000 added to purchace computers for AST O&M.  Acutal purchace price will be based on KH IRM approved computer configurations in 
effect at time of purchase.
Availability - Now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 198,572.00 DollarsK267SA59 P060DYNCORP I&ET

198572 DollarsFactors
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

5000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item NEDD - NEDD Implementation

Resources

BOE Vendor Name - Enabling Technology
Vendor Quote - $101,735
Quote Received by - Marian Carr
Date Received - 4/13/00
Item being quoted - Development and implementation of NEDD application.
Other Info - Additional $5,000 added to purchace computers for NEDD application support.  Acutal purchace price will be based on KH IRM approved computer 
configurations in effect at time of purchase.
Availability - Now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 101,735.00 DollarsK267SA59 P060DYNCORP I&ET

101735 DollarsFactors
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

5000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 26,183.29 DollarsZDEPTCON 0000CONTINGENCY

26183.3 DollarsFactors
No DepartmentNONE Linear 17,274.37 DollarsZDEPTESC 0000ESCALATION

17274.4 DollarsFactors
Activity ID: 1HAH201042 Description: AST Database Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

 Data Delivery Analytical Data Delivery 1.00 each 0VQ 0 0 110,602 110,602 110,60200
A/S Tech Srv AST/SWD Technical Services 1.00 each 0VQ 0 0 162,903 162,903 162,90300
AST DYN AST/SWD Programming 1.00 each 0VQ 0 0 40,000 40,000 40,00000
AST O&M AST Operations/Maintenance 1.00 each 0VQ 0 0 116,572 116,572 116,57200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 64,115 64,115064,115
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WBS No: 1HAH2010
Activity ID: 1HAH201042

Activity Filter * Starts In FY *
Total for Activity 1HAH201042: 0 0 430,077 494,192 494,192064,115

Cost Element Skill Quantity UnitsCurve

Line Item  Data Delivery - Analytical Data Delivery

Resources

BOE Vendor Name - Enabling Technology
Vendor Quote - $125,602
Quote Received by - Marian Carr
Date Received - 4/13/00
Item being quoted - AST/SWD data processing and data delivery
Other Info - Additional $10,000 added to purchace computers/equipment for data delivery/EDD processing.  Acutal purchace price will be based on KH IRM 
approved computer configurations in effect at time of purchase.
Availability - Now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 110,602.00 DollarsK267SA59 P060DYNCORP I&ET

110602 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item A/S Tech Srv - AST/SWD Technical Services

Resources

BOE Vendor Name - Enabling Technology
Vendor Quote - $290,594
Quote Received by - Marian Carr
Date Received - 4/13/00
Item being quoted - Analytical Services technical support activities
Other Info - Additional $5,000 added to purchace computers for Analytical Services Support.  Acutal purchace price will be based on KH IRM approved computer 
configurations in effect at time of purchase.
Availability - Now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 162,903.00 DollarsK267SA59 P060DYNCORP I&ET

162903 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item AST DYN - AST/SWD Programming

Resources

BOE Vendor Name - Envision Technology
Vendor Quote - $80,000
Quote Received by - Marian Carr
Date Received - 4/19/00
Item being quoted - On-demand oracle programming support at fixed unit rate
Other Info - 
Availability - Now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 40,000.00 DollarsK267SA59 P060DYNCORP I&ET

80000 Dollars 0.5 Management cutFactors

Cost Element Skill Quantity UnitsCurve

Line Item AST O&M - AST Operations/Maintenance

Resources

BOE Vendor Name - Enabling Technology
Vendor Quote - $198572
Quote Received by - Marian Carr
Date Received - 4/13/00
Item being quoted - AST/SWD and associated systems and processes operations and maintenance
Other Info - Additional $5,000 added to purchace computers for AST O&M.  Acutal purchace price will be based on KH IRM approved computer configurations in 
effect at time of purchase.
Availability - Now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 116,572.00 DollarsK267SA59 P060DYNCORP I&ET

116572 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 44,017.04 DollarsZDEPTCON 0000CONTINGENCY

44017.0 DollarsFactors
No DepartmentNONE Linear 20,098.12 DollarsZDEPTESC 0000ESCALATION

20098.1 DollarsFactors
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH2010
Activity ID: 1HAH201043

Activity Filter * Starts In FY *
Activity ID: 1HAH201043 Description: AST Database Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

 Data Delivery Analytical Data Delivery 1.00 each 0VQ 0 0 120,602 120,602 120,60200
A/S Tech Srv AST/SWD Technical Services 1.00 each 0VQ 0 0 109,322 109,322 109,32200
AST DYN AST/SWD Programming 1.00 each 0VQ 0 0 40,000 40,000 40,00000
AST O&M AST Operations/Maintenance 1.00 each 0VQ 0 0 102,135 102,135 102,13500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 102,894 102,8940102,894

Total for Activity 1HAH201043: 0 0 372,059 474,953 474,9530102,894

Cost Element Skill Quantity UnitsCurve

Line Item  Data Delivery - Analytical Data Delivery

Resources

BOE Vendor Name - Enabling Technology
Vendor Quote - $125,602
Quote Received by - Marian Carr
Date Received - 4/13/00
Item being quoted - AST/SWD data processing and data delivery
Other Info - Additional $10,000 added to purchace computers/equipment for data delivery/EDD processing.  Acutal purchace price will be based on KH IRM 
approved computer configurations in effect at time of purchase.
Availability - Now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 110,602.00 DollarsK267SA59 P060DYNCORP I&ET

110602 DollarsFactors
Analytical Laboratory ServicesNONE Linear 10,000.00 DollarsK267SA5C 0000SUPPLIES

10000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item A/S Tech Srv - AST/SWD Technical Services

Resources

BOE Vendor Name - Enabling Technology
Vendor Quote - $290,594
Quote Received by - Marian Carr
Date Received - 4/13/00
Item being quoted - Analytical Services technical support activities
Other Info - Additional $5,000 added to purchace computers for Analytical Services Support.  Acutal purchace price will be based on KH IRM approved computer 
configurations in effect at time of purchase.
Availability - Now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 104,322.00 DollarsK267SA59 P060DYNCORP I&ET

104322 DollarsFactors
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

5000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item AST DYN - AST/SWD Programming

Resources

BOE Vendor Name - Envision Technology
Vendor Quote - $80,000
Quote Received by - Marian Carr
Date Received - 4/19/00
Item being quoted - On-demand oracle programming support at fixed unit rate
Other Info - 
Availability - Now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 40,000.00 DollarsK267SA59 P060DYNCORP I&ET

80000 Dollars 0.5 Management cutFactors
Line Item AST O&M - AST Operations/Maintenance

BOE Vendor Name - Enabling Technology
Vendor Quote - $198572
Quote Received by - Marian Carr
Date Received - 4/13/00
Item being quoted - AST/SWD and associated systems and processes operations and maintenance
Other Info - Additional $5,000 added to purchace computers for AST O&M.  Acutal purchace price will be based on KH IRM approved computer configurations in 
effect at time of purchase.
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH2010
Activity ID: 1HAH201043

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Availability - Now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 97,135.00 DollarsK267SA59 P060DYNCORP I&ET

97135 DollarsFactors
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

5000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 74,362.59 DollarsZDEPTCON 0000CONTINGENCY

74362.6 DollarsFactors
No DepartmentNONE Linear 28,531.44 DollarsZDEPTESC 0000ESCALATION

28531.4 DollarsFactors
Activity ID: 1HAH201044 Description: AST Database Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

 Data Delivery Analytical Data Delivery 1.00 each 0VQ 0 0 111,021 111,021 111,02100
A/S Tech Srv AST/SWD Technical Services 1.00 each 0VQ 0 0 49,571 49,571 49,57100
AST DYN AST/SWD Programming 1.00 each 0VQ 0 0 20,000 20,000 20,00000
AST O&M AST Operations/Maintenance 1.00 each 0VQ 0 0 102,528 102,528 102,52800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 40,349 40,349040,349

Total for Activity 1HAH201044: 0 0 283,120 323,469 323,469040,349

Cost Element Skill Quantity UnitsCurve

Line Item  Data Delivery - Analytical Data Delivery

Resources

BOE Vendor Name - Enabling Technology
Vendor Quote - $125,602
Quote Received by - Marian Carr
Date Received - 4/13/00
Item being quoted - AST/SWD data processing and data delivery
Other Info - Additional $10,000 added to purchace computers/equipment for data delivery/EDD processing.  Acutal purchace price will be based on KH IRM 
approved computer configurations in effect at time of purchase.
Availability - Now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 111,021.00 DollarsK267SA59 P060DYNCORP I&ET

111021 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item A/S Tech Srv - AST/SWD Technical Services

Resources

BOE Vendor Name - Enabling Technology
Vendor Quote - $290,594
Quote Received by - Marian Carr
Date Received - 4/13/00
Item being quoted - Analytical Services technical support activities
Other Info - Additional $5,000 added to purchace computers for Analytical Services Support.  Acutal purchace price will be based on KH IRM approved computer 
configurations in effect at time of purchase.
Availability - Now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 49,571.00 DollarsK267SA59 P060DYNCORP I&ET

49571 DollarsFactors
Line Item AST DYN - AST/SWD Programming

BOE Vendor Name - Envision Technology
Vendor Quote - $80,000
Quote Received by - Marian Carr
Date Received - 4/19/00
Item being quoted - On-demand oracle programming support at fixed unit rate
Other Info - 
Availability - Now
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH2010
Activity ID: 1HAH201044

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 20,000.00 DollarsK267SA59 P060DYNCORP I&ET
40000 Dollars 0.5 Management cutFactors

Cost Element Skill Quantity UnitsCurve

Line Item AST O&M - AST Operations/Maintenance

Resources

BOE Vendor Name - Enabling Technology
Vendor Quote - $198572
Quote Received by - Marian Carr
Date Received - 4/13/00
Item being quoted - AST/SWD and associated systems and processes operations and maintenance
Other Info - Additional $5,000 added to purchace computers for AST O&M.  Acutal purchace price will be based on KH IRM approved computer configurations in 
effect at time of purchase.
Availability - Now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 97,528.00 DollarsK267SA59 P060DYNCORP I&ET

97528 DollarsFactors
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

5000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,164.57 DollarsZDEPTCON 0000CONTINGENCY

13164.6 DollarsFactors
No DepartmentNONE Linear 27,184.13 DollarsZDEPTESC 0000ESCALATION

27184.1 DollarsFactors
Activity ID: 1HAH201045 Description: AST Database Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

 Data Delivery Analytical Data Delivery 1.00 each 0VQ 0 0 100,602 100,602 100,60200
A/S Tech Srv AST/SWD Technical Services 1.00 each 0VQ 0 0 44,532 44,532 44,53200
AST O&M AST Operations/Maintenance 1.00 each 0VQ 0 0 116,572 116,572 116,57200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 139,643 139,6430139,643

Total for Activity 1HAH201045: 0 0 261,706 401,349 401,3490139,643

Cost Element Skill Quantity UnitsCurve

Line Item  Data Delivery - Analytical Data Delivery

Resources

BOE Vendor Name - Enabling Technology
Vendor Quote - $125,602
Quote Received by - Marian Carr
Date Received - 4/13/00
Item being quoted - AST/SWD data processing and data delivery
Other Info - Additional $10,000 added to purchace computers/equipment for data delivery/EDD processing.  Acutal purchace price will be based on KH IRM 
approved computer configurations in effect at time of purchase.
Availability - Now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 100,602.00 DollarsK267SA59 P060DYNCORP I&ET

100602 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item A/S Tech Srv - AST/SWD Technical Services

Resources

BOE Vendor Name - Enabling Technology
Vendor Quote - $290,594
Quote Received by - Marian Carr
Date Received - 4/13/00
Item being quoted - Analytical Services technical support activities
Other Info - Additional $5,000 added to purchace computers for Analytical Services Support.  Acutal purchace price will be based on KH IRM approved computer 
configurations in effect at time of purchase.
Availability - Now

Department
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH2010
Activity ID: 1HAH201045

Activity Filter * Starts In FY *
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 44,532.00 DollarsK267SA59 P060DYNCORP I&ET

44532 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item AST O&M - AST Operations/Maintenance

Resources

BOE Vendor Name - Enabling Technology
Vendor Quote - $198572
Quote Received by - Marian Carr
Date Received - 4/13/00
Item being quoted - AST/SWD and associated systems and processes operations and maintenance
Other Info - Additional $5,000 added to purchace computers for AST O&M.  Acutal purchace price will be based on KH IRM approved computer configurations in 
effect at time of purchase.
Availability - Now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 116,572.00 DollarsK267SA59 P060DYNCORP I&ET

116572 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 99,101.11 DollarsZDEPTCON 0000CONTINGENCY

99101.1 DollarsFactors
No DepartmentNONE Linear 40,542.31 DollarsZDEPTESC 0000ESCALATION

40542.3 DollarsFactors
Activity ID: 1HAH201046 Description: AST Database Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

 Data Delivery Analytical Data Delivery 1.00 each 0VQ 0 0 25,151 25,151 25,15100
A/S Tech Srv AST/SWD Technical Services 1.00 each 0VQ 0 0 20,000 20,000 20,00000
AST O&M AST Operations/Maintenance 1.00 each 0VQ 0 0 18,112 18,112 18,11200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 26,511 26,511026,511

Total for Activity 1HAH201046: 0 0 63,263 89,774 89,774026,511

Cost Element Skill Quantity UnitsCurve

Line Item  Data Delivery - Analytical Data Delivery

Resources

BOE Vendor Name - Enabling Technology
Vendor Quote - $125,602
Quote Received by - Marian Carr
Date Received - 4/13/00
Item being quoted - AST/SWD data processing and data delivery
Other Info - Additional $10,000 added to purchace computers/equipment for data delivery/EDD processing.  Acutal purchace price will be based on KH IRM 
approved computer configurations in effect at time of purchase.
Availability - Now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 25,151.00 DollarsK267SA59 P060DYNCORP I&ET

25151 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item A/S Tech Srv - AST/SWD Technical Services

Resources

BOE Vendor Name - Enabling Technology
Vendor Quote - $290,594
Quote Received by - Marian Carr
Date Received - 4/13/00
Item being quoted - Analytical Services technical support activities
Other Info - Additional $5,000 added to purchace computers for Analytical Services Support.  Acutal purchace price will be based on KH IRM approved computer 
configurations in effect at time of purchase.
Availability - Now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 20,000.00 DollarsK267SA59 P060DYNCORP I&ET

20000 DollarsFactors
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH2010
Activity ID: 1HAH201046

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item AST O&M - AST Operations/Maintenance

Resources

BOE Vendor Name - Enabling Technology
Vendor Quote - $198572
Quote Received by - Marian Carr
Date Received - 4/13/00
Item being quoted - AST/SWD and associated systems and processes operations and maintenance
Other Info - Additional $5,000 added to purchace computers for AST O&M.  Acutal purchace price will be based on KH IRM approved computer configurations in 
effect at time of purchase.
Availability - Now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 18,112.00 DollarsK267SA59 P060DYNCORP I&ET

18112 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 14,559.15 DollarsZDEPTCON 0000CONTINGENCY

14559.2 DollarsFactors
No DepartmentNONE Linear 11,951.48 DollarsZDEPTESC 0000ESCALATION

11951.5 DollarsFactors
Activity ID: 1HAH201051 Description: Database System Integration Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

Audits Audits and Assessments 1.00 each 0VQ 0 0 56,639 56,639 56,63900
KH Labor KH Labor 1.00 ea 1,850EE 1,850 78,829 10,000 88,829 126,43037,6010
SOPs Guidance/Training 1.00 ea 0VQ 0 0 52,594 52,594 52,59400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,467 12,467012,467

Total for Activity 1HAH201051: 1,850 78,829 119,233 210,528 248,12937,60112,467

Cost Element Skill Quantity UnitsCurve

Line Item Audits - Audits and Assessments

Resources

BOE Vendor Name - IT Corporation
Vendor Quote - $70,000
Quote Received by - Marian Carr
Date Received - 4/7/00
Item being quoted - Audits/Assessments for air and ecology programs and follow up assessments for groundwater and surface water programs
Other Info -  
Availability - Now

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesENVIRONMENTAL SCIENTISTS Back Loaded 56,639.40 DollarsK267SA5H S020SUBCONTRACTED SRVS

70000 Dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item KH Labor - KH Labor

Resources

BOE Estimators Experience - I work here
Experience Item Desc - My labor
Breakdown of Cost Data:
 Item - 1
 Units - ea
 Unit Cost - KH labor rate
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesMANAGEMENT INTEGRATORS  (GR Linear 1,850.00 HoursK267S750 M030STRAIGHT TIME BASE

1850 HrFactors
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH2010
Activity ID: 1HAH201051

Activity Filter * Starts In FY *
Analytical Laboratory ServicesNONE Linear 1,500.00 DollarsK267SA5C 0000SUPPLIES

1500 DollarsFactors
Analytical Laboratory ServicesNONE Linear 3,500.00 DollarsK267SA5C 0000SUPPLIES

3500 DollarsFactors
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5M 0000TRAVEL/TRAIN/RELOCAT

5000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SOPs - Guidance/Training

Resources

BOE Estimators Experience - Marian Carr 3 years overseeing environmental data systems at RFETS and analyzing systems and identifying areas for improvement 
including process evaluations and data quality improvements
Experience Item Desc - Guidelines and standard operating procedures
Breakdown of Cost Data:
 Item 500
 Units - Hours
 Unit Cost - 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesENVIRONMENTAL SCIENTISTS Linear 52,593.73 DollarsK267SA5H S020SUBCONTRACTED SRVS

65000 Dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,511.14 DollarsZDEPTCON 0000CONTINGENCY

7511.15 DollarsFactors
No DepartmentNONE Linear 4,955.46 DollarsZDEPTESC 0000ESCALATION

4955.46 DollarsFactors
Activity ID: 1HAH201052 Description: Database System Integration Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

Audits Audits and Assessments 1.00 each 0VQ 0 0 27,511 27,511 27,51100
KH Labor KH Labor 1.00 ea 1,850EE 1,850 78,829 10,000 88,829 116,65527,8260
SOPs Guidance/Training 1.00 ea 0VQ 0 0 16,183 16,183 16,18300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 23,904 23,904023,904

Total for Activity 1HAH201052: 1,850 78,829 53,693 156,426 184,25327,82623,904

Cost Element Skill Quantity UnitsCurve

Line Item Audits - Audits and Assessments

Resources

BOE Vendor Name - IT Corporation
Vendor Quote - $70,000
Quote Received by - Marian Carr
Date Received - 4/7/00
Item being quoted - Audits/Assessments for air and ecology programs and follow up assessments for groundwater and surface water programs
Other Info -  
Availability - Now

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesENVIRONMENTAL SCIENTISTS Back Loaded 27,510.56 DollarsK267SA5H S020SUBCONTRACTED SRVS

34000 Dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Line Item KH Labor - KH Labor
BOE Estimators Experience - 

Experience Item Desc - 
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH2010
Activity ID: 1HAH201052

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment - 

Department
Analytical Laboratory ServicesMANAGEMENT INTEGRATORS  (GR Linear 1,850.00 HoursK267S750 M030STRAIGHT TIME BASE

1850 HrFactors
Analytical Laboratory ServicesNONE Linear 1,500.00 DollarsK267SA5C 0000SUPPLIES

1500 DollarsFactors
Analytical Laboratory ServicesNONE Linear 3,500.00 DollarsK267SA5C 0000SUPPLIES

3500 DollarsFactors
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5M 0000TRAVEL/TRAIN/RELOCAT

5000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SOPs - Guidance/Training

Resources

BOE Estimators Experience - Marian Carr 3 years overseeing environmental data systems at RFETS and analyzing systems and identifying areas for improvement 
including process evaluations and data quality improvements
Experience Item Desc - Guidelines and standard operating procedures
Breakdown of Cost Data:
 Item 500
 Units - Hours
 Unit Cost - 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesENVIRONMENTAL SCIENTISTS Linear 16,182.68 DollarsK267SA5H S020SUBCONTRACTED SRVS

40000 Dollars 0.5 Management cut
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 16,411.14 DollarsZDEPTCON 0000CONTINGENCY

16411.1 DollarsFactors
No DepartmentNONE Linear 7,493.30 DollarsZDEPTESC 0000ESCALATION

7493.30 DollarsFactors
Activity ID: 1HAH201053 Description: Database System Integration Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

Audits Audits and Assessments 1.00 each 0VQ 0 0 11,328 11,328 11,32800
KH Labor KH Labor 1.00 ea 1,850EE 1,850 78,829 10,000 88,829 116,10327,2750
SOPs Guidance/Training 1.00 ea 0VQ 0 0 16,183 16,183 16,18300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 39,717 39,717039,717

Total for Activity 1HAH201053: 1,850 78,829 37,511 156,056 183,33127,27539,717
Line Item Audits - Audits and Assessments

BOE Vendor Name - IT Corporation
Vendor Quote - $70,000
Quote Received by - Marian Carr
Date Received - 4/7/00
Item being quoted - Audits/Assessments for air and ecology programs and follow up assessments for groundwater and surface water programs
Other Info -  
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH2010
Activity ID: 1HAH201053

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Availability - Now

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesENVIRONMENTAL SCIENTISTS Back Loaded 11,327.88 DollarsK267SA5H S020SUBCONTRACTED SRVS

14000 Dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item KH Labor - KH Labor

Resources

BOE Estimators Experience - 
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment - 

Department
Analytical Laboratory ServicesMANAGEMENT INTEGRATORS  (GR Linear 1,850.00 HoursK267S750 M030STRAIGHT TIME BASE

1850 HrFactors
Analytical Laboratory ServicesNONE Linear 1,500.00 DollarsK267SA5C 0000SUPPLIES

1500 DollarsFactors
Analytical Laboratory ServicesNONE Linear 3,500.00 DollarsK267SA5C 0000SUPPLIES

3500 DollarsFactors
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5M 0000TRAVEL/TRAIN/RELOCAT

5000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SOPs - Guidance/Training

Resources

BOE Estimators Experience - Marian Carr 3 years overseeing environmental data systems at RFETS and analyzing systems and identifying areas for improvement 
including process evaluations and data quality improvements
Experience Item Desc - Guidelines and standard operating procedures
Breakdown of Cost Data:
 Item 500
 Units - Hours
 Unit Cost - 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesENVIRONMENTAL SCIENTISTS Linear 16,182.68 DollarsK267SA5H S020SUBCONTRACTED SRVS

40000 Dollars 0.5 Management cut
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 28,703.75 DollarsZDEPTCON 0000CONTINGENCY

28703.8 DollarsFactors
No DepartmentNONE Linear 11,013.06 DollarsZDEPTESC 0000ESCALATION

11013.1 DollarsFactors
Activity ID: 1HAH201054 Description: Database System Integration Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

KH Labor KH Labor 1.00 ea 1,850EE 1,850 78,829 10,000 88,829 111,05822,2300
SOPs Guidance/Training 1.00 ea 0VQ 0 0 16,183 16,183 16,18300

6/23/00 10:22:26 AMPage 79 of 89 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1HAH
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WBS No: 1HAH2010
Activity ID: 1HAH201054

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,134 18,134018,134

Total for Activity 1HAH201054: 1,850 78,829 26,183 123,145 145,37422,23018,134

Cost Element Skill Quantity UnitsCurve

Line Item KH Labor - KH Labor

Resources

BOE Estimators Experience - 
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment - 

Department
Analytical Laboratory ServicesMANAGEMENT INTEGRATORS  (GR Linear 1,850.00 HoursK267S750 M030STRAIGHT TIME BASE

1850 HrFactors
Analytical Laboratory ServicesNONE Linear 3,500.00 DollarsK267SA5C 0000SUPPLIES

3500 DollarsFactors
Analytical Laboratory ServicesNONE Linear 1,500.00 DollarsK267SA5C 0000SUPPLIES

1500 DollarsFactors
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5M 0000TRAVEL/TRAIN/RELOCAT

5000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SOPs - Guidance/Training

Resources

BOE Estimators Experience - Marian Carr 3 years overseeing environmental data systems at RFETS and analyzing systems and identifying areas for improvement 
including process evaluations and data quality improvements
Experience Item Desc - Guidelines and standard operating procedures
Breakdown of Cost Data:
 Item 500
 Units - Hours
 Unit Cost - 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesENVIRONMENTAL SCIENTISTS Linear 16,182.68 DollarsK267SA5H S020SUBCONTRACTED SRVS

40000 Dollars 0.5 Management cut
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,916.47 DollarsZDEPTCON 0000CONTINGENCY

5916.47 DollarsFactors
No DepartmentNONE Linear 12,217.19 DollarsZDEPTESC 0000ESCALATION

12217.2 DollarsFactors
Activity ID: 1HAH201055 Description: Database System Integration Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

KH Labor KH Labor 1.00 ea 1,850EE 1,850 78,829 10,000 88,829 116,26127,4320
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 62,035 62,035062,035

Total for Activity 1HAH201055: 1,850 78,829 10,000 150,864 178,29627,43262,035
Line Item KH Labor - KH Labor

BOE Estimators Experience - 
Experience Item Desc - 
Breakdown of Cost Data:
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WBS No: 1HAH2010
Activity ID: 1HAH201055

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment - 

Department
Analytical Laboratory ServicesMANAGEMENT INTEGRATORS  (GR Linear 1,850.00 HoursK267S750 M030STRAIGHT TIME BASE

1850 HrFactors
Analytical Laboratory ServicesNONE Linear 1,500.00 DollarsK267SA5C 0000SUPPLIES

1500 DollarsFactors
Analytical Laboratory ServicesNONE Linear 3,500.00 DollarsK267SA5C 0000SUPPLIES

3500 DollarsFactors
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5M 0000TRAVEL/TRAIN/RELOCAT

5000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 44,024.89 DollarsZDEPTCON 0000CONTINGENCY

44024.9 DollarsFactors
No DepartmentNONE Linear 18,010.60 DollarsZDEPTESC 0000ESCALATION

18010.6 DollarsFactors
Activity ID: 1HAH201056 Description: Database System Integration Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

KH Labor KH Labor 1.00 ea 600EE 600 25,566 400 25,966 57,79631,8300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 22,698 22,698022,698

Total for Activity 1HAH201056: 600 25,566 400 48,664 80,49531,83022,698

Cost Element Skill Quantity UnitsCurve

Line Item KH Labor - KH Labor

Resources

BOE Estimators Experience - 
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment - 

Department
Analytical Laboratory ServicesMANAGEMENT INTEGRATORS  (GR Linear 600.00 HoursK267S750 M030STRAIGHT TIME BASE

600 HrFactors
Analytical Laboratory ServicesNONE Linear 400.00 DollarsK267SA5C 0000SUPPLIES

400 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,916.72 DollarsZDEPTCON 0000CONTINGENCY

11916.7 DollarsFactors
No DepartmentNONE Linear 10,781.72 DollarsZDEPTESC 0000ESCALATION

10781.7 DollarsFactors
Activity ID: 1HAH2010P2 Description: SWD Database Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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WBS No: 1HAH2010
Activity ID: 1HAH2010P2

Activity Filter * Starts In FY *
SWD DQ SWD Data Quality 1.00 each 402EE 402 11,718 79,856 91,574 97,2935,7180

Total for Activity 1HAH2010P2: 402 11,718 79,856 91,574 97,2935,7180

Cost Element Skill Quantity UnitsCurve

Line Item SWD DQ - SWD Data Quality

Resources

BOE Estimators Experience - Marian Carr - 20 years environmental data experience, 3 years environmental data management experience at RFETS, manage current 
(FYOO) data cleanup activiteis for SWD.
Experience Item Desc - Data management, review and correction activities
Breakdown of Cost Data:
 Item - Onsite labor and subcontractor support
 Units - ea
 Unit Cost - onsite labor rates for 350 hrs.  Programming support at Fixed unit rate for Dyn I&ET support.
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

Department
RMRS SalariedCOMPUTER SYSTEMS ANALYSTS Linear 80.39 HoursR100S750 P060STRAIGHT TIME BASE

150 Hours 0.53595 --- FY00 May Earned Value FactorFactors
RMRS SalariedGEOLOGISTS Linear 321.57 HoursR100S750 S030STRAIGHT TIME BASE

600 Hours 0.53595 --- FY00 May Earned Value FactorFactors
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 45,019.61 DollarsK267SA59 P060DYNCORP I&ET

84000 Dollars 0.53595 --- FY00 May Earned Value FactorFactors
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 34,836.60 DollarsK267SA59 P060DYNCORP I&ET

65000 Dollars 0.53595 --- FY00 May Earned Value FactorFactors
Activity ID: 1HAH2011P2 Description: GIS Database Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

GIS DM GIS Data Management 1.00 each 0VQ 0 0 16,078 16,078 16,07800
GIS O&M GIS Operations/Maintenance 1.00 each 241VQ 241 6,126 29,477 35,603 38,5922,9890
GIS Web GIS Internet Web Server 1.00 each 0VQ 0 0 5,359 5,359 5,35900

Total for Activity 1HAH2011P2: 241 6,126 50,915 57,041 60,0302,9890

Cost Element Skill Quantity UnitsCurve

Line Item GIS DM - GIS Data Management

Resources

BOE Vendor Name - Destiny Resources
Vendor Quote - $197,000
Quote Received by - Maian Carr
Date Received - 4/17/00
Item being quoted - GIS operations and maintenance, ESRI software upgrades, GIS data management.
Other Info - 
Availability - now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 16,078.43 DollarsK267SA5H P060SUBCONTRACTED SRVS

30000 Dollars 0.53595 --- FY00 May Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item GIS O&M - GIS Operations/Maintenance

Resources

BOE Vendor Name - Destiny Resources
Vendor Quote - 
Quote Received by - Marian Carr
Date Received - 4/17/00
Item being quoted - GIS Management Services and Site Support
Other Info - Quoted for 2001-2006.  Applied percentage to calculate FY00 costs
Availability - Now

Department
RMRS SalariedCOMPUTER SYSTEMS ANALYSTS Linear 241.18 HoursR100S750 P060STRAIGHT TIME BASE

450 hrs 0.53595 --- FY00 May Earned Value FactorFactors
Analytical Laboratory ServicesNONE Bell Shaped 2,679.74 DollarsK267SA5C 0000SUPPLIES

5000 dollars 0.53595 --- FY00 May Earned Value FactorFactors
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 26,797.39 DollarsK267SA5H P060SUBCONTRACTED SRVS

50000 dollars 0.53595 --- FY00 May Earned Value FactorFactors
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WBS No: 1HAH2010
Activity ID: 1HAH2011P2

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item GIS Web - GIS Internet Web Server

Resources

BOE Vendor Name - Destiny Resources
Vendor Quote - 2500 hrs @$68/hr
Quote Received by - M. Carr
Date Received - 4/15/00
Item being quoted - GIS Management, data management and web site installation and maintenance
Other Info - separate quote for software upgrades 
Availability - now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 5,359.48 DollarsK267SA5H P060SUBCONTRACTED SRVS

10000 dollars 0.53595 --- FY00 May Earned Value FactorFactors
Activity ID: 1HAH2012P2 Description: EDDIE Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EDDIE EDDIE Web Site Ops and Maintenance 1.00 each 0VQ 0 0 16,970 16,970 16,97000
Total for Activity 1HAH2012P2: 0 0 16,970 16,970 16,97000

Cost Element Skill Quantity UnitsCurve

Line Item EDDIE - EDDIE Web Site Ops and Maintenance

Resources

BOE Vendor Name - Dyn I&ET
Vendor Quote - $40,400
Quote Received by - M. Carr
Date Received - 4/18/00
Item being quoted - EDDIE maintenance and operations (Web site maintenance)
Other Info - Additional $5,000 added to upgrade computers/software to support EDDIE.  Costs will be based on KH IRM computer prices in effect when purchase 
is consumated.
Availability - Now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 14,290.51 DollarsK267SA59 P060DYNCORP I&ET

26664 dollars 0.53595 --- FY00 May Earned Value FactorFactors
Analytical Laboratory ServicesNONE Linear 2,679.74 DollarsK267SA5C 0000SUPPLIES

5000 Dolalrs 0.53595 --- FY00 May Earned Value FactorFactors
Activity ID: 1HAH2013P2 Description: ISEDS Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

ISEDS ISEDS O&M 1.00 each 0VQ 0 0 21,974 21,974 21,97400
Total for Activity 1HAH2013P2: 0 0 21,974 21,974 21,97400

Cost Element Skill Quantity UnitsCurve

Line Item ISEDS - ISEDS O&M

Resources

BOE Vendor Name - Dyn I&ET
Vendor Quote - $40,400
Quote Received by - Marian Carr
Date Received - 4/18/00
Item being quoted - Operate and maintain ISEDS web site
Other Info - DDIE maintenance and operations (Web site maintenance)
Other Info - Additional $5,000 added to upgrade computers/software to support ISEDS.  Costs will be based on KH IRM computer prices in effect when purchase 
is consumated.
Availability - Now

Department
Analytical Laboratory ServicesNONE Linear 2,679.74 DollarsK267SA59 0000DYNCORP I&ET

5000 Dollars 0.53595 --- FY00 May Earned Value FactorFactors
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 19,294.12 DollarsK267SA59 P060DYNCORP I&ET

36000 Dollars 0.53595 --- FY00 May Earned Value FactorFactors
Activity ID: 1HAH2015P2 Description: Database System Integration Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

Audits Audits and Assessments 1.00 each 0VQ 0 0 8,039 8,039 8,03900
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WBS No: 1HAH2010
Activity ID: 1HAH2015P2

Activity Filter * Starts In FY *
KH Labor KH Labor 1.00 ea 754EE 754 32,131 70,156 102,287 117,96715,6800
SOPs Guidance/Training 1.00 ea 161VQ 161 4,838 0 4,838 7,1992,3610

Total for Activity 1HAH2015P2: 915 36,969 78,195 115,164 133,20518,0410

Cost Element Skill Quantity UnitsCurve

Line Item Audits - Audits and Assessments

Resources

BOE Vendor Name - IT Corporation
Vendor Quote - $70,000
Quote Received by - Marian Carr
Date Received - 4/7/00
Item being quoted - Audits/Assessments for air and ecology programs and follow up assessments for groundwater and surface water programs
Other Info -  
Availability - Now

Department
Analytical Laboratory ServicesENVIRONMENTAL SCIENTISTS Back Loaded 8,039.22 DollarsK267SA5H S020SUBCONTRACTED SRVS

15000 Dollars 0.53595 --- FY00 May Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item KH Labor - KH Labor

Resources

BOE Estimators Experience - 
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment - 

Department
Analytical Laboratory ServicesMANAGEMENT INTEGRATORS  (GR Linear 754.08 HoursK267S750 M030STRAIGHT TIME BASE

1407 Hr 0.53595 --- FY00 May Earned Value FactorFactors
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 53,594.77 DollarsK267SA59 P060DYNCORP I&ET

100000 Dollars 0.53595 --- FY00 May Earned Value FactorFactors
Analytical Laboratory ServicesNONE Linear 401.96 DollarsK267SA5C 0000SUPPLIES

750 Dollars 0.53595 --- FY00 May Earned Value FactorFactors
Analytical Laboratory ServicesNONE Linear 5,439.87 DollarsK267SA5C 0000SUPPLIES

10150 Dollars 0.53595 --- FY00 May Earned Value FactorFactors
Analytical Laboratory ServicesENVIRONMENTAL SCIENTISTS Linear 8,039.22 DollarsK267SA5H S020SUBCONTRACTED SRVS

15000 Dollars 0.53595 --- FY00 May Earned Value FactorFactors
Analytical Laboratory ServicesNONE Linear 2,679.74 DollarsK267SA5M 0000TRAVEL/TRAIN/RELOCAT

5000 Dollars 0.53595 --- FY00 May Earned Value FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item SOPs - Guidance/Training

Resources

BOE Estimators Experience - Marian Carr 3 years overseeing environmental data systems at RFETS and analyzing systems and identifying areas for improvement 
including process evaluations and data quality improvements
Experience Item Desc - Guidelines and standard operating procedures
Breakdown of Cost Data:
 Item 500
 Units - Hours
 Unit Cost - 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesGEOLOGISTS Linear 160.78 HoursK267S750 S030STRAIGHT TIME BASE

300 Hours 0.53595 --- FY00 May Earned Value FactorFactors
Activity ID: 1HXXX2135 Description: ISEDS - FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

ISEDS ISEDS O&M 0.96 each 0VQ 0 0 43,807 43,807 43,80700
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WBS No: 1HAH2010
Activity ID: 1HXXX2135

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 37,086 37,086037,086

Total for Activity 1HXXX2135: 0 0 43,807 80,893 80,893037,086

Cost Element Skill Quantity UnitsCurve

Line Item ISEDS - ISEDS O&M

Resources

BOE Vendor Name - Dyn I&ET
Vendor Quote - $40,400
Quote Received by - Marian Carr
Date Received - 4/18/00
Item being quoted - Operate and maintain ISEDS web site
Other Info - DDIE maintenance and operations (Web site maintenance)
Other Info - Additional $5,000 added to upgrade computers/software to support ISEDS.  Costs will be based on KH IRM computer prices in effect when purchase 
is consumated.
Availability - Now

Department
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA59 0000DYNCORP I&ET

5000 DollarsFactors
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 40,400.00 DollarsK267SA59 P060DYNCORP I&ET

40400 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 27,315.03 DollarsZDEPTCON 0000CONTINGENCY

27315.0 DollarsFactors
No DepartmentNONE Linear 9,771.16 DollarsZDEPTESC 0000ESCALATION

9771.16 DollarsFactors
Activity ID: 1HXXX2145 Description: AST Database - FY06 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

 Data Delivery Analytical Data Delivery 0.96 each 0VQ 0 0 97,072 97,072 97,07200
A/S Tech Srv AST/SWD Technical Services 0.96 each 0VQ 0 0 42,969 42,969 42,96900
AST O&M AST Operations/Maintenance 0.96 each 0VQ 0 0 112,482 112,482 112,48200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 213,781 213,7810213,781

Total for Activity 1HXXX2145: 0 0 252,523 466,305 466,3050213,781

Cost Element Skill Quantity UnitsCurve

Line Item  Data Delivery - Analytical Data Delivery

Resources

BOE Vendor Name - Enabling Technology
Vendor Quote - $125,602
Quote Received by - Marian Carr
Date Received - 4/13/00
Item being quoted - AST/SWD data processing and data delivery
Other Info - Additional $10,000 added to purchace computers/equipment for data delivery/EDD processing.  Acutal purchace price will be based on KH IRM 
approved computer configurations in effect at time of purchase.
Availability - Now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 100,602.00 DollarsK267SA59 P060DYNCORP I&ET

100602 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item A/S Tech Srv - AST/SWD Technical Services

Resources

BOE Vendor Name - Enabling Technology
Vendor Quote - $290,594
Quote Received by - Marian Carr
Date Received - 4/13/00
Item being quoted - Analytical Services technical support activities
Other Info - Additional $5,000 added to purchace computers for Analytical Services Support.  Acutal purchace price will be based on KH IRM approved computer 
configurations in effect at time of purchase.
Availability - Now

Department
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WBS No: 1HAH2010
Activity ID: 1HXXX2145

Activity Filter * Starts In FY *
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 44,532.00 DollarsK267SA59 P060DYNCORP I&ET

44532 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item AST O&M - AST Operations/Maintenance

Resources

BOE Vendor Name - Enabling Technology
Vendor Quote - $198572
Quote Received by - Marian Carr
Date Received - 4/13/00
Item being quoted - AST/SWD and associated systems and processes operations and maintenance
Other Info - Additional $5,000 added to purchace computers for AST O&M.  Acutal purchace price will be based on KH IRM approved computer configurations in 
effect at time of purchase.
Availability - Now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 116,572.00 DollarsK267SA59 P060DYNCORP I&ET

116572 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 157,456.10 DollarsZDEPTCON 0000CONTINGENCY

157456 DollarsFactors
No DepartmentNONE Linear 56,325.36 DollarsZDEPTESC 0000ESCALATION

56325.4 DollarsFactors
Activity ID: 1HXXXH2105 Description: SWD Database - FY06 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SWD DQ SWD Data Quality 0.96 each 263EE 253 8,174 19,298 27,472 30,3162,8440
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 25,665 25,665025,665

Total for Activity 1HXXXH2105: 253 8,174 19,298 53,137 55,9822,84425,665

Cost Element Skill Quantity UnitsCurve

Line Item SWD DQ - SWD Data Quality

Resources

BOE Estimators Experience - Marian Carr - 20 years environmental data experience, 3 years environmental data management experience at RFETS, manage current 
(FYOO) data cleanup activiteis for SWD.
Experience Item Desc - Data managemenet, review and correction activities
Breakdown of Cost Data:
 Item - Onsite labor and subcontractor support
 Units - ea
 Unit Cost - onsite labor rates for 350 hrs.  Programming support at Fixed unit rate for Dyn I&ET support.
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

Department
Analytical Laboratory ServicesENVIRONMENTAL SCIENTISTS Linear 262.50 HoursK267S750 S020STRAIGHT TIME BASE

350 hours 0.75 Management cutFactors
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 20,000.00 DollarsK267SA59 P060DYNCORP I&ET

40000 Dollars 0.5 Management cutFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 18,903.17 DollarsZDEPTCON 0000CONTINGENCY

18903.2 DollarsFactors
No DepartmentNONE Linear 6,762.06 DollarsZDEPTESC 0000ESCALATION

6762.06 DollarsFactors
Activity ID: 1HXXXH2115 Description: GIS Database - FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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WBS No: 1HAH2010
Activity ID: 1HXXXH2115

Activity Filter * Starts In FY *
GIS DM GIS Data Management 0.96 each 0VQ 0 0 47,251 47,251 47,25100
GIS O&M GIS Operations/Maintenance 0.96 each 0VQ 0 0 60,126 60,126 60,12600
GIS Web GIS Internet Web Server 0.96 each 0VQ 0 0 9,291 9,291 9,29100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 98,768 98,768098,768

Total for Activity 1HXXXH2115: 0 0 116,667 215,436 215,436098,768

Cost Element Skill Quantity UnitsCurve

Line Item GIS DM - GIS Data Management

Resources

BOE  Destiny Resources
Vendor Quote - 2500 hrs @$68/hr
Quote Received by - M. Carr
Date Received - 4/15/00
Item being quoted - GIS Management, data management and web site installation and maintenance
Other Info - separate quote for software upgrades 
Availability - now

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 48,968.80 DollarsK267SA5H P060SUBCONTRACTED SRVS

60520 Dollars
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item GIS O&M - GIS Operations/Maintenance

Resources

BOE Vendor Name - Destiny Resources
Vendor Quote - 2500 hrs @$68/hr
Quote Received by - M. Carr
Date Received - 4/15/00
Item being quoted - GIS Management, data management and web site installation and maintenance
Other Info - separate quote for software upgrades 
Availability - now

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Back Loaded 6,400.00 DollarsK267SA5C 0000SUPPLIES

6400 DollarsFactors
Analytical Laboratory ServicesNONE Bell Shaped 4,000.00 DollarsK267SA5C 0000SUPPLIES

4000 DollarsFactors
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 51,912.44 DollarsK267SA5H P060SUBCONTRACTED SRVS

75480 Dollars 0.85 Management cut
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item GIS Web - GIS Internet Web Server

Resources

BOE Vendor Name - Destiny Resources
Vendor Quote - 2500 hrs @$68/hr
Quote Received by - M. Carr
Date Received - 4/15/00
Item being quoted - GIS Management, data management and web site installation and maintenance
Other Info - separate quote for software upgrades 
Availability - now

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 9,628.70 DollarsK267SA5H P060SUBCONTRACTED SRVS

23800 dollars 0.5 Management cut
0.80913  [SYS 061400] .80704 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH2010
Activity ID: 1HXXXH2115

Activity Filter * Starts In FY *
No DepartmentNONE Linear 72,745.79 DollarsZDEPTCON 0000CONTINGENCY

72745.8 DollarsFactors
No DepartmentNONE Linear 26,022.70 DollarsZDEPTESC 0000ESCALATION

26022.7 DollarsFactors
Activity ID: 1HXXXH2125 Description: EDDIE - FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

EDDIE EDDIE Web Site Ops and Maintenance 0.96 each 0VQ 0 0 43,807 43,807 43,80700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 37,086 37,086037,086

Total for Activity 1HXXXH2125: 0 0 43,807 80,893 80,893037,086

Cost Element Skill Quantity UnitsCurve

Line Item EDDIE - EDDIE Web Site Ops and Maintenance

Resources

BOE Vendor Name - Dyn I&ET
Vendor Quote - $40,400
Quote Received by - M. Carr
Date Received - 4/18/00
Item being quoted - EDDIE maintenance and operations (Web site maintenance)
Other Info - Additional $5,000 added to upgrade computers/software to support EDDIE.  Costs will be based on KH IRM computer prices in effect when purchase 
is consumated.
Availability - Now

Department
Analytical Laboratory ServicesCOMPUTER SYSTEMS ANALYSTS Linear 40,400.00 DollarsK267SA59 P060DYNCORP I&ET

40400 dollarsFactors
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5C 0000SUPPLIES

5000 DolalrsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 27,315.03 DollarsZDEPTCON 0000CONTINGENCY

27315.0 DollarsFactors
No DepartmentNONE Linear 9,771.16 DollarsZDEPTESC 0000ESCALATION

9771.16 DollarsFactors
Activity ID: 1HXXXH2155 Description: Database System Integration - FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

KH Labor KH Labor 0.96 ea 1,850EE 1,785 76,063 9,649 85,712 112,18126,4700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 94,971 94,971094,971

Total for Activity 1HXXXH2155: 1,785 76,063 9,649 180,682 207,15226,47094,971

Cost Element Skill Quantity UnitsCurve

Line Item KH Labor - KH Labor

Resources

BOE Estimators Experience - 
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment - 

Department
Analytical Laboratory ServicesMANAGEMENT INTEGRATORS  (GR Linear 1,850.00 HoursK267S750 M030STRAIGHT TIME BASE

1850 HrFactors
Analytical Laboratory ServicesNONE Linear 1,500.00 DollarsK267SA5C 0000SUPPLIES

1500 DollarsFactors
Analytical Laboratory ServicesNONE Linear 3,500.00 DollarsK267SA5C 0000SUPPLIES

3500 DollarsFactors
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Project Baseline_Devl
WBS Filter 1HAH

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1HAH2010
Activity ID: 1HXXXH2155

Activity Filter * Starts In FY *
Analytical Laboratory ServicesNONE Linear 5,000.00 DollarsK267SA5M 0000TRAVEL/TRAIN/RELOCAT

5000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 69,948.63 DollarsZDEPTCON 0000CONTINGENCY

69948.6 DollarsFactors
No DepartmentNONE Linear 25,022.10 DollarsZDEPTESC 0000ESCALATION

25022.1 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

134,495 4,717,561 10,270,867 19,516,359 21,315,7231,799,365

Report Totals:

Contingency 
& Escalation

4,527,930
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